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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended September 30, 2008. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program generally consists of two broad stages of activity: the
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s
NPSPAC channel users to this vacated spectrum. There are two phases of reconfiguration for
each of these stages — the negotiation phase that results in a Frequency Reconfiguration
Agreement (“FRA”) between the licensee and Sprint Nextel and the implementation phase that
consists of the physical reconfiguration of the radio systems.

Section I.A. of this report provides a program-wide “snapshot” summarizing the status of
the band reconfiguration program. That section describes two measures of program progress:
FRA negotiations and reconfiguration implementation. It also describes major developments in
the program that occurred during the period covered by this report.

In addition, based on developments occurring during the third quarter, the TA makes the
following general observations and recommendations that it believes will assist licensees
participating in the program.

First, the TA encourages all parties in the reconfiguration process — licensees, vendors,
consultants, and Sprint Nextel — to intensify their efforts to complete the remaining
reconfigurations. All stakeholders must take note that the June 26, 2008 program completion
deadline has passed and non-border licensees are conducting reconfiguration pursuant to an FCC
waiver of that deadline. Because non-border licensees that are still involved in reconfiguration at
this stage of the program are officially in *overtime,” they should focus on finishing
reconfiguration as quickly as possible. Licensees that do not yet have an FRA should redouble
their efforts to complete their planning activities, submit a cost estimate, and finish FRA

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order™); as amended
by Erratum, WT Docket No. 02-55 (rel. Sept. 10, 2005); Second Erratum, 19 FCC Rcd 19651 (2004); “Commission
Seeks Comment on Ex Parte Presentations and Extends Certain Deadlines Regarding the 800 MHz Public Safety
Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 (2004); Third Erratum, 19 FCC Rcd 21818 (2004);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (“Supplemental Order”); Erratum,
WT Docket No. 02-55 (rel. Jan. 19, 2005); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005)
(“Memorandum Opinion and Order”); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007);
Erratum, WT Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209
(2007) (“Third Memorandum Opinion and Order”); “FCC Announces Supplemental Procedures and Provides
Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007
Public Notice”); Second Report and Order, 23 FCC Rcd 7605 (2008) (“Second Report and Order”); Erratum, WT
Docket No. 02-55 (rel. May 28, 2008) (collectively “Reconfiguration Orders”).

247 C.F.R. § 90.676(b)(3).
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negotiations. The outstanding FRASs are delaying implementation in some regions, especially in
places with extensive interoperability. In addition, the TA has not been able to hold an
Implementation Planning Session (“IPS”) in those regions to develop a consolidated regional
implementation schedule due to the delays in completing FRA negotiations. Licensees that are
in the implementation phase should attend an IPS in their region and continue to move forward
with and complete their implementation activities in accordance with the regional schedule
developed at the IPS.

Second, the TA continues to actively monitor, track, and report on licensees’
reconfiguration implementation progress. The TA contacts licensees to get status updates, to
determine if their implementation is proceeding as planned and on schedule, and to obtain
information about issues which may affect their implementation activities or impede progress.
The TA encourages licensees to be responsive to the TA’s requests for such information.
Licensees are directed to the guidance on the TA’s website regarding licensee progress
reporting.® If a licensee encounters an implementation issue or a delay in its individual
implementation schedule, it should inform the TA. The TA will be providing implementation
reports to licensees in each region, which will include an updated regional implementation
schedule. This will enable licensees in a region to continue to proceed with their implementation
activities in a coordinated manner.

Third, delays between a licensee’s completion of reconfiguration implementation and
closing of its FRA remain an issue. These delays include time spent to complete the Actual Cost
Reconciliation (“*ACR”) Process, filings with the FCC, and Completion Certifications. The
length of the delays can range from a few months to more than a year. Additional information is
available in Section I1.B.5. of this report. The TA encourages licensees and Sprint Nextel to
complete these activities in a more timely manner. The TA has developed an Actual Cost
Reconciliation Webinar to enhance licensee understanding of the process from start to finish.
Licensees are encouraged to register on the TA’s website for an upcoming ACR Webinar. There
is an ACR Fact Sheet on the TA’s website that outlines documentation requirements.* In
addition, the TA has developed a Reconfiguration Completion Checklist, which assists licensees
in understanding what is required from start to finish of the reconfiguration process.® It is
important that licensees fully understand the process and avoid prolonging their reconfigurations
simply because of a misunderstanding of the process.

Fourth, the 30-month reconfiguration period for licensees in the U.S.-Canada border
regions began on October 14, 2008. In the Second Report and Order, the FCC directed the TA
to develop, by October 14, 2008, a detailed region-by-region timetable with sequential
milestones for completion of each stage of the implementation process. The TA submitted its

® The Licensee Progress Reports Fact Sheet is available at
http://www.800TA.org/content/PDF/reconfiguration _materials/Licensee Progress Reporting.pdf.

* The Actual Cost Reconfiguration Fact Sheet is available at
http://www.800TA.org/content/PDF/reconfiguration_materials/Actual Cost Reconciliaton Fact Sheet.pdf.

® The Reconfiguration Completion Checklist is available on the TA’s website at
http://www.800TA.org/content/PDF/reconfiguration_materials/reconfiguration_completion_checklist.pdf.
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Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) to the FCC on October 1, 2008.° The FCC
approved the TA’s Implementation Plan by an October 10, 2008 Public Notice.” The
Implementation Plan sets forth the timing and sequence for planning, negotiations, and
implementation for Canadian border region licensees. The Implementation Plan establishes two
stages for the reconfiguration of Canadian border licensees, based upon the type of licensee,
rather than the frequencies a licensee will be reconfiguring. Stage 1 includes non-public safety
licensees, such as Business Industrial Land Transportation (“B/ILT”) and Specialized Mobile
Radio (“SMR”) licensees. Stage 2 is comprised of both NPSPAC and non-NPSPAC public
safety licensees.

In addition to developing the Implementation Plan, the TA started the process of
Canadian border region reconfiguration during the third quarter by determining replacement
frequency proposals, publishing guidance for licensees and updated forms on its website,
meeting with affected licensees, and preparing for the mediation period. The TA mailed
Frequency Proposal Reports (“FPRs”) to Stage 1 Canadian border region licensees in October
2008. The TA met with Canadian border region licensees in Ohio, Michigan, and New York to
discuss the band plan and the reconfiguration process.

Canadian border region licensees seeking planning funding were required to submit a
Request for Planning Funding (“RFPF”) by the October 14, 2008 deadline established by the
FCC in the Second Report and Order. Licensees that submit an RFPF after October 14, 2008
must request an extension of this deadline from the FCC. Licensees submitting RFPFs that did
not have a Planning Funding Agreement (“PFA”) by October 14, 2008 were placed into an
expedited negotiation and mediation process. For those licensees that do not require a PFA, the
TA, as directed by the FCC,® announced applicable negotiation schedules in the Implementation
Plan. The TA encourages Canadian border region licensees to move forward with their planning
or negotiation activities (as applicable) and to contact the TA if they require assistance as they
advance through the reconfiguration process.

6800 MHz Transition Administrator, LLC, Implementation Plan and Timetable for the Reconfiguration of the 800
MHz Band in the U.S.-Canada Border Regions, WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable CBR.pdf (“Implementation
Plan”).

" “puplic Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz Band
Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public Notice,
WT Docket No. 02-55, DA 08-2280 (rel. Oct. 10, 2008) (“Canadian Border Public Notice”).

8 See Second Report and Order at { 42.
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. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section of the Quarterly Progress Report provides a program-wide snapshot that
summarizes the status of the 800 MHz band reconfiguration program, discusses recent
developments, identifies program-wide issues, and describes specific actions that the FCC and
the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement (“FRA’) Neqgotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
(“FRA”) negotiations in two ways: (1) the number of FRAs that have been negotiated and
agreed to between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the
number of call signs included in those FRAS.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of September 30, 2008°

1000
= 800~
[T
b p
[5)
5 600
n /
3 400
200
0
Stage 1 Stage 2
B Number Submitted 908 683
B Total Expected 916 871

e Stage 1: 99 percent of non-border FRAs have been submitted to the TA

e Stage 2: 78 percent of non-border FRAs have been submitted to the TA (an increase
from 72 percent as of June 30, 2008)

° Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs does not currently
include all FRAs for licensees affected by the international border areas for Canada and Mexico.
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For the program as a whole, 1,591 FRAs have been submitted to the TA out of a total of
1,787 FRAs expected for non-border licensees in Stages 1 and 2. This equates to 89 percent of
all expected FRASs (an increase from 86 percent as of June 30, 2008).

Another indication of progress is the number of FCC licenses (each license has a unique
call sign) included in FRAs. The chart below shows the number of call signs with frequencies in
the Channels 1-120 and NPSPAC bands included in FRAS submitted to the TA.

Chart 2: Call Signs in Submitted FRAs by Band'®
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B Number in Submitted 1918 2245
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u Total 2751 5128

The relatively greater number of outstanding Channels 1-120 call signs not in FRAS
shown in this chart, as compared to the number of outstanding FRAS, reflects the significant
number of call signs to be reconfigured that are located in, or affected by, the Canadian and
Mexican border areas. For NPSPAC, the difference is again the border factor (both Canadian
and Mexican) as well as an indication that a number of the outstanding non-border FRAs are for
large systems with multiple call signs.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation (physical
reconfiguration) progress in two ways: (1) the number of FRAs for which reconfiguration
implementation is complete; and (2) the number of call signs that Sprint Nextel reports as being
cleared by licensees.™

19 This chart includes call signs within the Canadian and Mexican border regions. Data is based on the FCC’s
Universal Licensing System (“ULS”) database. This chart does not include Expansion Band call signs.

1 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced
system operations on the new channels.
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The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical reconfiguration is complete.

Chart 3: Non-border FRAs with Reconfiguration Implementation Complete
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With Sprint Nextel reporting that physical reconfiguration is complete for 95 percent of
non-border Channels 1-120 FRAs, Stage 1 is nearing completion, except for the border areas.
63.8 percent of the Stage 1 site-specific call signs were reported by Sprint Nextel as being
cleared by licensees as of September 30, 2008. The difference between the numbers by
percentages of call signs compared to the numbers by percentages of FRAs is because the FRA
statistics do not include agreements in border areas, while the call sign statistics do include call
signs in border areas.*?

NPSPAC reconfiguration implementations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1. Stage 2 implementation continues to see
steady progress. During the third quarter, there were an additional 63 Stage 2 FRAs for which
licensees reported their physical retunes as complete. As of September 30, 2008, there were 261
FRAs (30 percent) for which non-border Stage 2 licensees had completed their physical retunes
and transitioned to their new channels. 10.5 percent of Stage 2 call signs were reported by Sprint
Nextel as being cleared by licensees as of September 30, 2008. The retuning of base stations to
the licensee’s new channel assignments and commencement of system operations on the new
channels is a significant milestone because it means that the main goal of the reconfiguration
process — separating Public Safety and commercial cellular operations — has been achieved.

12 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not
included in FRA data.
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B. Recent Developments

1. Requests for Waiver of June 26, 2008 Deadline

In response to the FCC’s January 17, 2008 Public Notice® directing non-border licensees
that require additional time past June 26, 2008 to complete rebanding to request a waiver of the
deadline, 724 requests for waiver have been filed with the FCC’s Public Safety and Homeland
Security Bureau (“PSHSB”) as of September 30, 2008. The TA has created a webpage that
provides information on the requests for waiver received by the TA. The link to this page can be
found on the TA’s website at http://www.800TA.org/content/documents/waiver_requests.asp.

Licensees that were unable to propose a specific implementation timetable because they
had not completed FRA negotiations as of the filing deadlines filed requests for “interim” waiver.
In its June 17, 2008 Orders, the PSHSB generally granted the interim requests, conditioned on
the licensee filing a supplemental waiver request by July 18, 2008.* Many licensees filed
supplemental requests for waiver in July 2008.

The remaining licensees have an executed FRA and filed “standard” requests for waiver
requesting various dates for completing their reconfiguration implementation, ranging from a
few months to a few years beyond June 2008. For the standard requests for waiver, the PSHSB
generally granted waivers until July 1, 2009.% Licensees are expected to complete their
reconfiguration activities in accordance with the implementation schedule proposed in their
request for waiver, and any changes to this schedule should be communicated to the FCC and the
TA.

The table below contains statistics about the requests for waiver.

Table 1: Requests for Waiver of the June 26, 2008 Deadline, as of September 30, 2008

Total Number Interim Standard
of Requests Interim  Supplemental™® Standard Supplemental

1 247 75 21 172 31
2 158 65 32 93 5
3 267 122 62 145 17
4 52 21 10 31 5
Total Requests 724 283 125 441 58

13 See “Federal Communications Commission Provides Guidance for Submission of Requests for Waiver of June 26,
2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 23 FCC Rcd 664 (2008).

4 See e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Interim Waiver of the
June 26, 2008 Rebanding Deadline — Wave 1 Public Safety Regions, WT Docket No. 02-55, Order, DA 08-1427
(rel. June 17, 2008).

15 See e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of the June 26,
2008 Rebanding Deadline — Wave 1 Public Safety Regions, WT Docket No. 02-55, Order, DA 08-1428 (rel. June
17, 2008).

16 Supplemental filings for Interim or Standard Requests for Waiver are made by licensees to update requested dates
or provide additional information regarding their original Request for Waiver filing.
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With regard to Sprint Nextel’s June 17, 2008 Petition for Relief seeking to remain on its
800 MHz Interleaved Band (809-815/854-860 MHz), Expansion Band (815-816/860-861 MHz),
and Guard Band (816-817/861-862 MHz) (collectively, the “Mid-Band) channels beyond June
26, 2008, the FCC released an Order on October 30, 2008 granting a waiver allowing Sprint
Nextel to relinquish its Mid-Band spectrum in stages, tied to the rebanding progress of NPSPAC
licensees in each NPSPAC region.!” The FCC set a deadline of March 31, 2010 by which Sprint
Nextel must relinquish all of its non-border Interleaved Band spectrum. The FCC tasked the TA
with monitoring the clearing process.

2. Puerto Rico Band Plan

On June 30, 2008, the PSHSB adopted a “Second Further Notice of Proposed Rule
Making” that sought comment on proposals for establishing a reconfigured 800 MHz band plan
in Puerto Rico.®® The PSHSB sought comment on the alternative band plan and negotiation
timetable that the TA proposed in an October 19, 2007 filing and on potential alternatives.
Comments were filed on August 8, 2008 and reply comments were filed on August 22, 2008.

3. Sprint Nextel’s Monthly Reports

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.* During
the third quarter, Sprint Nextel filed reports on July 1, August 1, and September 2, 2008. Sprint
Nextel also filed a report on October 1, 2008, in which it reported that it has cleared all non-
Sprint Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 47 NPSPAC
regions (unchanged since July 1, 2008) and that more than 97 percent of Stage 1 licensees have
been retuned.?® Sprint Nextel reported that of the nine remaining NPSPAC regions or U.S.
Territories, seven of these regions have three or fewer Channels 1-120 licensees that remain to be
retuned. For Stage 2, Sprint Nextel’s October report provided a list of 269 NPSPAC licensees
(up from 234 licensees as of July 1, 2008) that have agreed upon a date with Sprint Nextel by
which Sprint Nextel will clear Channels 1-120 and have established with Sprint Nextel a firm
date for starting and completing their physical retuning work and noted that many have finished
their retunes.

" See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, WT Docket No. 02-55, Order, FCC 08-253 (rel. Oct. 30,
2008).

'8 Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Second Further Notice of
Proposed Rule Making, DA 08-1530 (rel. June 30, 2008).

19 See Third Memorandum Opinion and Order at §{ 29-31. The reports must include the following information: (1)
the number of licensees that have been cleared from Channels 1-120 and the number that remain to be cleared; (2)
the number of Channels 1-120 frequencies being used by Sprint Nextel in its own network and the number it has
vacated; and (3) information regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120
frequencies.

% gee Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket
No. 02-55, at 1 (filed October 1, 2008).
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a. Canada

On May 9, 2008, the FCC released a Second Report and Order that established a
reconfigured 800 MHz band plan in the U.S.-Canada border regions. The FCC established a 30-
month transition period, of which the planning and negotiation process is expected to take
approximately seven to eight months and implementation would take approximately 22 to 23
months. On October 10, 2008, the FCC issued a Public Notice announcing that the 30-month
transition period would begin on October 14, 2008 and end on April 14, 2011.%

The FCC directed the TA to develop, by October 14, 2008, a more detailed region-by-
region timetable with sequential milestones for completion of each stage of the implementation
process. The TA submitted its Implementation Plan and Timetable for the Reconfiguration of
the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation Plan”) to the FCC on
October 1, 2008.2> The PSHSB approved the TA’s proposed Implementation Plan in the October
10, 2008 Public Notice.”® The Implementation Plan sets forth the timing and sequence for
planning, negotiations, and implementation for Canadian border region licensees. It establishes
two stages for the reconfiguration of Canadian border licensees, based upon the type of licensee,
rather than the frequencies a licensee will be reconfiguring. Stage 1 includes non-public safety
licensees, such as Business Industrial Land Transportation (“B/ILT”) and Specialized Mobile
Radio (“SMR”) licensees. Stage 2 is comprised of both NPSPAC and non-NPSPAC public

safety licensees. The table below shows the key dates for reconfiguration in the Canadian border
regions.

Table 2: Key Dates for Canadian Border Region Reconfiguration
PFA Cost Cost

Cost

Planning Estimate Estimate Estimate Due
RFPF Start Date/ Due Date — Due Date — Date —
Licensee Stage / Latest TA Licensees Licensees Licensees
Planning Funding Submission  Designated with <5,000 with 5,001to  with >10,000
Requested Date Date Units 10,000 Units Units
The later of 100 Davs
Stage 1 or2 - TA approval | 90 Days from from thX(/a 110 Days from
Licensees Requesting 10/14/2008 of the PFA, the planning . the planning
: . . planning start
Planning Funding or receipt of start date d start date
ate
FPR(s)
Stage 1 — Licensees N/A 10/14/2008 | 1/12/2009 | 1/22/2009 2/1/2009
without PFAs
Stage 2 — Licensees N/A 1/15/2009 | 4/15/2009 | 4/27/2009 5/5/2009
without PFAs

21 See Canadian Border Public Notice.
22 See Implementation Plan.

2 See Canadian Border Public Notice.
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Licensees in the Canadian border regions and licensees adjacent to the border regions that
have not previously received replacement frequencies will be receiving a Frequency Proposal
Report (“FPR”) from the TA that will identify their frequencies designated for reconfiguration
and detail their proposed replacement frequencies. The TA mailed FPRs to Stage 1 licensees in
October 2008. The TA is currently analyzing replacement frequencies for Stage 2 licensees. To
identify the most appropriate replacement frequencies for Stage 2 licensees, the TA will
coordinate information gathering and planning with the NPSPAC Regional Planning Committees,
public safety licensees, and Sprint Nextel.

Stage 1 or 2 licensees requesting planning funding were required to submit an RFPF by
October 14, 2008 and negotiate a PFA with Sprint Nextel. Licensees that submit an RFPF after
October 14, 2008 must request an extension of this deadline from the FCC. As of September 30,
2008, 20 PFAs, with a total contract value of $5.5 million, were submitted to the TA by licensees
in the Canadian border region or adjacent to the border regions. Licensees submitting RFPFs
that did not have a PFA by October 14, 2008 were placed into an expedited negotiation and
mediation process pursuant to procedures set forth in the FCC’s Second Report and Order and in
the TA’s Alternative Dispute Resolution (“ADR”) Plan.** The licensee and Sprint Nextel have
an additional 30 days from October 14, 2008 to continue PFA negotiations under the monitoring
of a TA mediator. If, at the end of the 30 day period, there is no agreement on a PFA, the
licensee and Sprint Nextel will participate in active mediation for 20 days. After reaching
agreement on a PFA, such licensees will be required to complete planning and submit a cost
estimate within 90 to 110 days, depending on the number of subscriber units in their system, of
the later of TA approval of the PFA or receipt of an FPR. Licensees should commence their
planning activities prior to receiving their FPRs and can perform certain non-frequency-
dependent planning activities, such as conducting inventory and non-frequency-specific
engineering and implementation planning.

The TA’s Implementation Plan designated October 14, 2008 as the official planning start
date for Stage 1 licensees that do not require a PFA. Such licensees should begin planning
activities and submit a cost estimate for their reconfiguration to Sprint Nextel within 90 to 110
days, depending on the number of subscriber units in their system. Specific cost estimate due
dates appear in Table 2 above.

The TA encourages Stage 2 licensees that do not require a PFA to start their planning
early and prior to the commencement of the official planning start date of January 15, 2009.
Such licensees should commence their planning activities prior to receiving their FPRs and can
perform certain non-frequency-dependent planning activities, such as conducting inventory and
non-frequency-specific engineering and implementation planning.

Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel,
the licensee and Sprint Nextel have 30 days for FRA negotiations. If they are unable to negotiate
an FRA within 30 days, the parties will participate in active mediation for 20 days.

2 See Second Report and Order at § 40; see also 800 MHz Transition Administrator, LLC, Alternative Dispute
Resolution Plan (version 1.6), WT Docket No. 02-55, at 20-21 (filed June 23, 2008) (“ADR Plan”).
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b. Mexico

The band plan for the U.S.-Mexico border region is still under development.
Accordingly, the FCC issued a Public Notice on October 1, 2008 modifying the schedule for
border area non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border
region.”® The FCC extended the negotiation period until January 1, 2009 and postponed the start
of the mediation period until January 2, 2009 for such licensees. The FCC also extended the
filing freeze on new applications in the U.S.-Mexico border region until February 13, 2009.

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.’® If planning funding is required, licensees will need to submit a Request for Planning
Funding to the TA and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF
prior to receiving replacement frequencies. As of September 30, 2008, 8 PFAs, with a total
contract value of $4.1 million, were submitted to the TA by licensees in the Mexican border
region or adjacent to the border regions.

% See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, WT Docket
No. 02-55, DA 08-2218 (rel. Oct. 1, 2008).

% See id.
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1. QUARTERLY UPDATE

This section highlights the key areas within each wave and provides financial and support
information about the program.

A. Wave Update

This section presents further detail about the status of negotiations and reconfiguration
implementation for licensees. The pace of progress in implementing reconfiguration of Stage 1
systems has a direct effect on the pace of reconfiguration for Stage 2 systems. Stage 1 licensees
must be relocated off their frequencies in the lower 1-120 channel portion of the 800 MHz band,
before Stage 2 NPSPAC licensees can move to their new frequencies in that portion of the 800
MHz band. This interdependency of reconfiguration progress between Stages 1 and 2 is
consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements (“PFAs”) with Sprint Nextel. As of September 30,
2008, 55 PFAs, with a total contract value, including amendments, of $7.6 million, were
submitted to the TA for non-border Stage 1 licensees.”’

The negotiation of Stage 1 Frequency Reconfiguration Agreements is virtually
completed, largely with the exception of border area licensees. As of September 30, 2008, 908
FRASs (99 percent) have been submitted to the TA out of the 916 FRAs anticipated for Stage 1
licensees in all waves. The contract value of these FRAs, including amendments, totals $75.8
million.

In Stage 1, there were a total of six mediation dockets (or “cases”) pending as of
September 30, 2008 out of the 487 mediation dockets opened for Stage 1 licensees. This
includes two mediations in Wave 3 and four in Wave 4.” The pending mediation dockets fall
into one of the following categories: (1) the mediation resulted in a PFA with an FRA still to be
negotiated upon the completion of the planning contemplated by the PFA; or (2) the parties
reached agreement, but had not yet executed an FRA. As of September 30, 2008, 17 Stage 1
mediations (3.5 percent) had been referred to the FCC for de novo review, of which eight were
settled by the parties prior to a decision by the FCC.

%" Stage 1 PFA counts and total contract value appear lower than what was reported in the Quarterly Progress Report
for the Quarter Ended June 30, 2008. This is due to 7 PFAs with a total contract value of $2.7 million now being
reported as border region PFAs.

%8 The remaining mediation dockets in Wave 4 include several Wave 3, Stage 1 licensees whose Gulf Coast Wave
Change Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration
implementation being moved to Wave 4, Stage 1.
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b. Reconfiguration Implementation

As of September 30, 2008, Sprint Nextel reported that physical reconfiguration is
complete for 871 Stage 1 FRAs out of the 916 FRAs anticipated for Stage 1, which is 95 percent
of non-border Channels 1-120 FRAs (an increase from 94 percent as of June 30, 2008). Only 45
non-border Stage 1 FRASs have not completed physical reconfiguration.

As of September 30, 2008, 63.8 percent (up from 63.4 percent as of June 30, 2008) of the
Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being cleared
by licensees. The difference between the numbers by percentages of call signs compared to the
numbers by percentages of FRASs is because the FRA statistics do not include agreements in
border areas, while the call sign statistics do include call signs in border areas.?® As of
September 30, 2008, there were 30 NPSPAC regions that reported that 100 percent of the
Channels 1-120 call signs were cleared.

Map 1 below shows the progress of clearing Channels 1-120 to allow relocation of the
NPSPAC band, with significant progress in all areas of the country outside the areas affected by
international borders.

% There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not
included in FRA data.
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Map 1: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
September 30, 2008

800 MHz Reconfiguration Progress

851-854 MHz (Channels 1-120) Site-specific Call Signs
Clearing Progress by Public Safety Region and

Call

Sign location as of 09/30/08 (Q3 2008)

1-120 cleating progress

B Fre approved but incumbent has not reparted as cleared
O Incumbent has reported &5 cleared but FRA not closed
H Reconfigured (FRA closed)

B active 1-120 license with no signed FRA

] CancelledDropped or assigned to Mexdel without FRA

a  Towers represent a licensed 1-120 frequency location

[c) 2008, 300 MHz Transition Administrator, LLC
10/16/08

2. Stage 2 (NPSPAC and Public Safety Expansion Band)

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of September 30, 2008, 424 PFAs, with a total contract value, including amendments, of $69.1
million,** were submitted to the TA for Stage 2 licensees.

% The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based

upon ULS data regarding Channels 1-120 licensing as of November 2004.

%1 Eight additional PFAs with a total contract value of $1.1 million were submitted to the TA during the quarter
ending September 30, 2008. The number of Stage 2 PFAs and their dollar value noted above appear to be lower
than those reported in the last quarterly report because 21 Stage 2 PFAs are now being reported within the category

of border region PFAs.
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Progress continues to be made in the negotiation of FRAS for Stage 2 licensees. During
the third quarter of 2008, parties completed negotiations on and submitted to the TA an
additional 58 Stage 2 FRAs. As shown in the table below, as of September 30, 2008, 683 FRAS
(78 percent) have been submitted to the TA out of the 871 FRAs anticipated for non-border
Stage 2 licensees in all waves. The contract value of these FRAs, including amendments, totals
$370.8 million.

Quarterly Progress Report
for the Quarter Ended September 30, 2008

Table 3: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion
Band) Licensees as of September 30, 2008 (milestones achieved by number of FRAS)*

FRA Negotiations and Approval Reconfiguration Implementation
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Wavel | 352 292 287 82% 123 35% 32 29 8%
Wave 2 | 230 198 195 85% 98 43% 37 34 15%
Wave 3 | 240 161 159 66% 27 11% 8 7 3%
Wave 4 49 32 32 65% 13 27% 3 3 6%
Total 871 683 673 7% 261 30% 80 73 8%

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined
border areas.

* Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not
been verified by the TA. Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated). For Wave
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the
count. Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a
difference between the number of FRAs and the number of FRAS reporting frequencies cleared.
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Table 4: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety
Expansion Band) as of September 30, 2008 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 2175 1652 1568 2% 390 18% 27 25 1%
Wave 2 935 455 437 47% 166 18% 18 18 2%
Wave 3 1137 500 353 31% 57 5% 12 12 1%
Wave 4 1843 219 193 11% 25 1% 8 8 0.4%
Total 6090 2826 2551 42% 638 10% 65 63 1%

* Includes call signs in the FCC-defined international border areas.

The mediation process has proven successful in aiding licensees and Sprint Nextel in
reaching agreements. As of September 30, 2008, only 49 Stage 2 mediations (5.4 percent) had
been referred to the FCC for de novo review, of which thirteen were settled by the parties prior to
a decision by the FCC.

Q) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 352
FRASs expected to be negotiated between Sprint Nextel and Public Safety agencies. As shown in
Table 3 above, as of September 30, 2008, approximately 82 percent of the FRAs expected for
Wave 1, Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of September 30,
2008, of the 333 mediation dockets opened for Wave 1, Stage 2 licensees, 270 mediation dockets
had been resolved (an increase from 259 resolved as of June 30, 2008). The parties in 50
mediations had negotiated PFAs and were in various stages of planning; 10 of these had reached
agreement but had not yet executed FRAs. The parties in one other mediation in which the
licensee did not have a PFA had also reached agreement but had not yet executed an FRA.
Seven mediation dockets were the subject of Recommended Resolutions pending before the FCC
for de novo review. Three mediation dockets were the subject of orders issued by the PSHSB
and were being reviewed by the full Commission.

@)  Wave?2

As shown in Table 3 above, as of September 30, 2008, approximately 85 percent of the
FRASs expected for Wave 2, Stage 2 have been approved by the TA.
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The Wave 2, Stage 2 mediation period began on February 1, 2007. As of September 30,
2008, of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 201 mediation dockets
had been resolved (an increase from 190 resolved as of June 30, 2008). The parties in 28
mediations had negotiated PFAs and were in various stages of planning; eight of these had
reached agreement but had not yet executed FRAs. The parties in one other mediation in which
the licensee did not have a PFA had also reached agreement but had not yet executed an FRA.
Two mediation dockets were the subject of Recommended Resolutions pending before the FCC
for de novo review. The parties in one mediation docket were in the process of negotiating an
FRA following de novo review by the FCC.

(i)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.® As
shown in Table 3 above, as of September 30, 2008, approximately 66 percent of the FRAS
expected for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of September 30, 2008,
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 187 mediation dockets had
been resolved (an increase from 158 resolved as of June 30, 2008).3* The parties in 77
mediations had negotiated PFAs and were in various stages of planning; 25 had reached
agreement but had not yet executed FRAs. The parties in three other mediations in which the
licensees did not have PFAs had also reached agreement but had not yet executed FRAs. One
mediation docket was the subject of a Recommended Resolution pending before the FCC for de
NoVo review.

(iv) Wave4

As shown in Table 3 above, as of September 30, 2008, approximately 65 percent of the
non-border area FRAs expected for Wave 4, Stage 2 have been approved by the TA.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of September 30, 2008, of the 66 mediation dockets opened for Wave 4, Stage 2
licensees, 43 mediation dockets had been resolved (an increase from 40 resolved as of June 30,
2008). The parties in 19 mediations had negotiated PFAs and were in various stages of planning;
five had reached agreement but had not yet executed FRAs. In addition, the parties in one
mediation docket had reached agreement on terms but not yet executed a PFA. No mediations
were referred to the FCC for de novo review.

* Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.

* The difference between the number of mediation dockets and the number of expected FRASs for Wave 3, Stage 2
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage
1 to Wave 3, Stage 2 not being included in the number of expected FRAs. The number of expected FRAs for Wave
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count.
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Wave 4, Stage 2 licensees with systems located in, or affected by, the international border
areas with Mexico and Canada have not yet received replacement frequency proposals from the
TA and the expected FRASs for such licensees are not included in the FRA statistics for Wave 4.

b. Reconfiguration Implementation

There continues to be steady progress in reconfiguration implementation by Stage 2
licensees. A number of NPSPAC licensees are moving forward with and completing their
implementation activities and are helping to define an implementation framework that can serve
as a model for other NPSPAC licensees.

Q) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS or “sessions”). These sessions bring together
NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical
consultants, and Sprint Nextel to develop consolidated implementation schedules. The FCC has
stated that NPSPAC licensees “are expected to participate” in an IPS.%

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. This is particularly important because many FRAs for NPSPAC
licensees do not contain firm implementation dates. The sessions help licensees adjust
implementation schedules to deal with complicated interconnections and interdependencies of
shared networks — particularly regarding setting dates for retuning mutual aid channels used by
neighboring municipalities. IPS have also been successful in enabling parties to reach an
understanding on the timing of clearing and surrendering frequencies for those licensees that are
ready to transition to the new channels.

During the third quarter, the TA conducted two sessions in Region 9: Florida. As of
September 30, 2008, the TA had conducted 26 IPS in 21 NPSPAC regions that were attended by
348 licensees operating more than 822,000 radios.*® The TA will continue to hold sessions for
all waves and follow-up sessions when needed. The TA encourages licensees to attend and
participate in IPS in their region.

(i)  Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. As of September 30, 2008, Stage 2 licensees had retuned,
reflashed, or replaced approximately 312,000 radios.

% See September 12, 2007 Public Notice at 4.

% The TA had conducted 15 IPS in Wave 1 NPSPAC regions attended by 162 licensees, 8 IPS in Wave 2 NPSPAC
regions attended by 121 licensees, and 3 IPS in Wave 3 NPSPAC regions attended by 65 licensees. The TA is
currently gathering and analyzing information to assess future IPS for Wave 4.
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(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. Of the 871 FRAs expected for Stage 2, there were 261 FRASs (an increase
from 198 FRAs as of June 30, 2008) where Stage 2 licensees had completed the transition to
their new channels as of September 30, 2008. As of September 30, 2008, physical
reconfiguration was complete for 30 percent of non-border Stage 2 FRASs (an increase from 23
percent as of June 30, 2008).

As of September 30, 2008, 10.5 percent (up from 5.2 percent as of June 30, 2008) of the
Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees, which includes
call signs in the border areas.

Map 2 graphically depicts a geographic perspective of NPSPAC reconfiguration progress,
as of September 30, 2008, by licensed NPSPAC locations. Progress on Expansion Band clearing
is detailed in Appendix 2.

Map 2: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of
September 30, 2008
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3. Canadian Border Regions

The 30-month transition period for reconfiguration by Canadian border region licensees
began on October 14, 2008. Based on an evaluation of FCC Registration Numbers (“FRNs”) in
the FCC’s Universal Licensing System (“ULS”) database, the number of Canadian border region
licensees subject to reconfiguration is 334. This will generally translate to a smaller number of
FRAs as several licensees have multiple FRNs, multiple licensees may join into a single FRA,
and certain non-public safety licensees may be excluded based on frequency planning results. Of
the 334 identified FRNSs, 174 are related to Public Safety licensees and 160 are non-Public Safety
licensees.

As of September 30, 2008, 20 PFAs, with a total contract value of $5.5 million, were
submitted to the TA by licensees in the Canadian border region or adjacent to the border regions.

In September 2008, the TA analyzed and proposed 1,192 replacement frequencies for
Canadian border region Stage 1 licensees. The TA sent FPRs for a total of 344 Stage 1 call signs
in early October 2008. The TA is currently analyzing replacement frequencies for Canadian
border region Stage 2 licensees.

The maps below show the locations and frequency density of Stages 1 and 2 licensees in
the Canadian border regions.*’

% Frequency density defines the number of distinct reconfiguring base station frequencies at the noted location.
Locations and frequency counts are based on FCC ULS data.
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Map 3: Canadian Border Region Stage 1 Frequency Locations and Density
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Map 4: Canadian Border Region Stage 2 Frequency Locations and Density
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In preparation for the mediation period for Canadian border region licensees, the TA
reviewed and revised its training materials for TA Mediators to focus on the potential issues
faced in this wave of mediations, such as border area frequency issues. As it has done prior to

other mediation periods, the TA conducted additional training for TA Mediators during the third
quarter.

As of September 30, 2008, one Canadian border region licensee requested and was
referred to mediation.

B. Program Financial Information

This section provides information for the third quarter of 2008 regarding reconfiguration
expenditures, letters of credit, 800 MHz incumbent licensee reviews, the external audit, and the
TA’s fees and expenses.
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1. Reconfiguration Expenditures
a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of September 30, 2008, Sprint Nextel and incumbent licensees had executed FRAS
and PFAs pursuant to TA-approved cost estimates totaling approximately $503.3 million and
Sprint Nextel had paid approximately $217.6 million of this amount as advance payments and
for work completed to date. This compares to $417.2 million in executed FRAs and PFAs and
$173.9 million paid as of June 30, 2008.

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$635.5 million (through September 30, 2008) in costs for (a) payments made to incumbent
licensees or their vendors in accordance with TA-approved agreements executed by incumbent
licensees and Sprint Nextel; and (b) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA
assess approximately $251.1 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of June 30, 2008) for the purpose of determining whether those costs are creditable
against the payment Sprint Nextel will make to the United States Treasury at the completion of
reconfiguration (“Creditable Costs”). The TA has performed a review of approximately $251.1
million in costs (submitted as of June 30, 2008). The status of these costs is as follows:

e $198.0 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $53.1 million requires additional information from Sprint Nextel or
incumbents to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $384.3 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$275.2 million® (through September 30, 2008) in costs to support (a) incumbent licensee
negotiations, (b) systems development costs for tracking and reporting of program activity,
(c) Sprint Nextel’s program and financial management activities, (d) other program costs, and
(e) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel
Costs”). The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be

% Through June 30, 2008, this amount was $306.6 million. The reduction is due to a change in reporting by Sprint
Nextel of Schedule D Equipment payments.
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Determined Sprint Nextel Costs”). To date, Sprint Nextel has requested that the TA assess
approximately $208.8 million of the Sprint Nextel Costs (submitted as of June 30, 2008) for the
purpose of determining whether those costs are Creditable Costs. The TA has performed a
review of approximately $187.7 million in costs (submitted as of December 31, 2007). The
status of these costs is as follows:

e $27.5 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $160.2 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $66.4 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

C. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that it has incurred approximately $533.6 million in
costs (through September 30, 2008) associated with reconfiguration of the 1.9 GHz band. These
costs are reported for informational purposes only. The TA does not conduct a review of these
costs.

d. Estimated Total Reconfiguration Expenditures

On November 7, 2008, Sprint Nextel filed its Form 10-Q filing for the quarterly period
ended September 30, 2008 with the Securities and Exchange Commission (“SEC”) and disclosed
that from the inception of the program through September 30, 2008, Sprint Nextel has incurred
approximately $1.6 billion of costs directly attributable to the spectrum reconfiguration
program.

2. Letters of Credit

For the quarter ended September 30, 2008, Sprint Nextel made all its required payments
to licensees and vendors. Accordingly, there has been no need to draw on the Letters of Credit
through September 30, 2008. Sprint Nextel has reported to the TA that it had incurred, on a cash
basis, approximately $47.9 million (through September 30, 2008) in Letter of Credit Fees.

The TA is currently reviewing the $2.078 billion Letters of Credit in view of the
programmatic obligations satisfied through June 30, 2008 by Sprint Nextel. The TA does not

¥ See Sprint Nextel Corporation, Quarterly Report on Form 10-Q for the quarterly period ended September 30,
2008, at 23 (filed Nov. 7, 2008), available at
http://www.sec.gov/Archives/edgar/data/101830/000119312508229874/d10g.htm.
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recommend a reduction or increase in the Letters of Credit at this time. The TA may
subsequently recommend an adjustment to the Letters of Credit.

3. External Audit

In the third quarter of 2008, Reznick Group, the external auditors selected by the TA,
commenced the annual audit of program expenditures for the year ended December 31, 2008 and
for the period from inception (August 6, 2004) through December 31, 2008 (“the 2008 Audit”).

4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA'’s fees and expenses for the quarter ended September 30, 2008 were $8.8 million
in fees and $0.1 million in expenses, for a total of approximately $9 million, which is
approximately $0.8 million lower than the forecast for the third quarter. Additional details are
provided in Appendix 9. TA staffing as of September 30, 2008 consisted of 69 Full Time
Equivalents (“FTES”).

The TA’s fees and expenses for the quarter ending December 31, 2008 are estimated at
$9.2 million in fees and $0.1 million in expenses, for a total of $9.3 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
BearingPoint received $371,500 from Sprint Nextel in non-TA fees and costs for the quarter
ended September 30, 2008.%°

5. Review and Status of Reconfiguration Completion Certifications

During the third quarter of 2008, an additional 21 PFA Completion Certifications were
submitted to the TA, raising the total number received by the TA to 105.** Of these, the TA had
reviewed and certified 99 PFAs as complete, with the remaining six under review as of
September 30, 2008. Appendix 8 contains a summary of PFAs that have closed as of September
30, 2008.

During the third quarter of 2008, an additional 55 FRA Completion Certifications** were
submitted to the TA, raising the total number received by the TA to 797.*® Of these, the TA had
reviewed and certified 780 FRAs as complete, with the remaining 17 under review as of

0 See Independence Management Plan for the 800 MHz Transition Administrator Team Members (Version 1.1),
WT Docket No. 02-55, at 4 (filed May 9, 2005).

1 Of these, 19 were for Stage 1 licensees and 86 were for Stage 2 licensees
%2 From this point forward all subsequent information is related to FRA Completion Certifications only.

8 Of these, 717 were for Stage 1 licensees and 80 were for Stage 2 licensees.
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September 30, 2008. Appendix 8 contains a summary of FRAs that have closed as of September
30, 2008.

These completion certifications were filed as part of the closing process once all planning
or reconfiguration implementation activities were completed. The TA has reviewed the amounts
expended on planning activities and reconfiguration implementation activities covered by these
PFAs and FRAs and concurs with the identified remaining payments due incumbent licensees or
refunds due Sprint Nextel, pending any results of the TA’s post-close review rights or external
audit.

Sprint Nextel has provided the TA with the following data which describes the status of
deals, in terms of numbers of FRAS in each stage of the contract closing process as of September
30, 2008.

Table 5: Status of FRAs in the Closing Process (after completion of physical
reconfiguration)®

Status of FRAS Number
Closed FRAs 780
FRAs Pending TA Completion Certification Review 17
FRAs Pending in the Sprint Nextel Closing Process:

Sprint Nextel Execution of the Completion Certificates 21

Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 19

Sprint Nextel Preparation of Completion Certificates 19

Total FRASs in the Sprint Nextel Closing Process 59
FRAs Pending in the Actual Cost Reconciliation Process:

Sprint Nextel Pending Receipt of Signed Reconciliation Statement 44

Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 127

Sprint Nextel Preparing Request for Receipt Letter 20

Total FRAs in the Actual Cost Reconciliation Process 191
FRASs not in the above Closing or Actual Cost Reconciliation Processes:

Finalization of either certain Reconfiguration Project Management activities or Requisite 7

Regulatory Filings

Completion of the Actual Cost Reconciliation and either Finalization of certain 35

Reconfiguration Project Management activities or Requisite Regulatory Filings

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 42

Reconfiguration Project Management activities

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 84
Total FRAs for which physical reconfiguration is complete 1131

The TA has observed significant lags between completing physical reconfiguration and
completing all necessary filings with the FCC and processing Completion Certifications through
Sprint Nextel and the TA. For the closed FRAs (including those pending TA review), the
average elapsed time between the completion of the physical reconfiguration and completion of
the closing process was 7.7 months as of September 30, 2008 (compared to 7.5 months for the
period ending June 30, 2008). For FRAs that have not yet closed, the average outstanding

* Sprint Nextel is the data source for this table.
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elapsed time from completion of the physical reconfiguration as of September 30, 2008 is 12.5
months (compared to 11.5 months as of June 30, 2008).

As of September 30, 2008, the major area of delay was the Actual Cost Reconciliation
Process which accounts for 58 percent of the FRAs that have completed the physical
reconfiguration but are not yet closed. Of the 191 FRAs in the Actual Cost Reconciliation
Process, 124 (65 percent) of the FRAs have been in this same stage for three months or longer.
The status of deals, in terms of numbers and percentage of FRAs outstanding in the Actual Cost
Reconciliation Stage is listed in the table below.

Table 6: Status of Outstanding FRAs in the Actual Cost Reconciliation Stage (after

completion of physical reconfiguration but prior to closing)*’
Number of Percentage of the Total FRAs in the

Outstanding for

FRAs Actual Cost Reconciliation Process
Less than 3 Months 67 35%
3 to 6 Months 25 13%
6 to 9 Months 21 11%
9 to 12 Months 11 6%
12 Months or Longer 67 35%

The average time to complete the Actual Cost Reconciliation under an FRA once the
physical reconfiguration was completed continues to be impacted by delays in processing
Change Notices by the incumbent licensee and Sprint Nextel. Another factor is delays in
incumbent licensees submitting to Sprint Nextel complete, accurate, and/or timely information
required for the Actual Cost Reconciliation to substantiate Actual Costs incurred. Sprint Nextel
delays in administering the Actual Cost Reconciliation Process also have contributed to the
overall time lag between completion of physical reconfiguration and closing. The TA
encourages licensees and Sprint Nextel to strive to complete these activities in a more timely
manner. To minimize the effort and times associated with the closing process, incumbent
licensees are strongly encouraged to review the following TA guidance, Change Notice Process
Fact Sheet, Actual Cost Reconciliation Fact Sheet, and Incumbent Labor Reimbursement Policy,
which are available on the TA’s website at www.800TA.org. In addition, the TA has developed
an Actual Cost Reconciliation Webinar to assist licensee’s understanding of the process from
start to finish. The TA will continue to monitor the closing process.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, training, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip

** Sprint Nextel is the data source for this table.
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the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the third quarter, the TA received a total of 5,565 inquiries to the Contact Center (1,929
in July 2008; 1,552 in August 2008; and 2,084 in September 2008). Access to the Contact
Center is critically important to ensure that licensees and other stakeholders are able to obtain
information to prepare for and implement the reconfiguration of their systems.

2. TA-Produced Materials and the TA’s Website

During the third quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.orQg).

e Canadian Border Region — Developed a dedicated section on the TA’s website
containing information about reconfiguration in the Canadian border region,
including Canadian border region questionnaire submission guidelines; Frequency
Reconfiguration Presentations; Frequency Proposal Report Fact Sheet; and updated
FAQs related to the Canadian border region.

e Fact Sheets — Created and posted a Reconfiguration Completion Checklist.

e Implementation Planning Sessions — Updated the calendar on the TA’s website to
reflect previous and future scheduled Implementation Planning Sessions.

e Mail campaigns — Targeted mailings to licensees in reference to Expansion Band
Election Approvals, Special Temporary Authority requests and Expectations letters
designed to identify next steps for licensees after an approved FRA. Additionally,
general information and specific questionnaires were sent to Canadian border region
licensees. Meeting invitations were sent to Canadian border region licensees in Ohio,
Michigan, and New York to assist licensees with completing the questionnaire and
explain the border frequency reconfiguration band plan, and the RFPF process and
deadlines.

e TA Alerts — TA Alerts are the TA’s listserv feature, which allows website visitors to
sign up to receive emails from the TA with the latest updates and news. TA Alerts
are sent when changes or updates are made to the website, when the FCC releases an
Order or Public Notice, and/or when the TA has an announcement. There are 313
active subscribers for TA Alerts to date. In the third quarter, the following TA Alerts
were released: “The FCC’s July 14, 2008 Waiver Update” (7/16/08), “Updated
Guidance for CBR Licensees” (8/25/08), “Updated Presentation for CBR licensees”
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(9/12/08), and “Quarterly Report Published for the Quarter Ended June 30, 2008”
(9/29/08).

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

During the third quarter, the TA also submitted written articles to various Public Safety
communications publications as another medium to communicate with licensees and to educate
those involved in the rebanding process.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the third quarter, updates were made to the TA’s website to post and advertise new and updated
TA-produced materials and to post copies of FCC Public Notices and Orders. The TA’s website
received an estimated 8,143 visits during the third quarter.*®

3. Outreach Events and TA-Sponsored Education and Training

a. Webinars

The TA has continued to conduct Webinars that provide information on all facets of
reconfiguration. The Webinar series to date has totaled 50 sessions with 1,065 attendees across
stakeholder groups. In the fourth quarter, the TA is scheduled to offer Webinars on the Actual
Cost Reconciliation Process and Preparing for an Implementation Planning Session.

Webinars have proven to be an effective, low-cost method for reaching wide audiences
and providing interactive and just-in-time guidance. The TA solicited feedback following each
delivery. According to participant surveys, reaction to the Webinars has been overwhelmingly
positive, with participants indicating that the opportunity for live discussion is the most helpful
aspect.

b. Licensee Outreach Campaigns

In an effort to further the progress of reconfiguration, the TA continued its
communication and outreach efforts this quarter. Specifically, the TA utilized a two-phase
targeted outbound campaign relating to Canadian border region licensees, which consisted of
informational mailings related to the Canadian border band plan, questionnaires specific to the
unique needs of Canadian border region public safety licensees, and a targeted telephone
outreach effort in an attempt to verify point of contact information and assist the reconfiguration
effort.

The TA also hosted informational sessions for Canadian border region licensees in Ohio,
Michigan, and New York, providing guidance around topics such as the questionnaire,
Frequency Reconfiguration Band Plan, and Requests for Planning Funding.

“® The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic.
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I

4. Frequency Reconfiguration Agreement Review

C-.
all

The TA continues to meet its service level goals for reviewing FRAs.*" Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs

submitted to the TA is available in Appendices 6 and 7.

*"The TA’s service level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2008

Sprint Nextel and FRAs with
Licensee Reach Physical Retunes
Channels 1-120 Pre-Contract

. . ‘ Reported as
*
Region (PSR) FRAS* with Licensee Agreement* Completed*

int N |
Number of Sprint Nexte

Public Safety Initiated Contact Submitted to | Approved by

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 355 354 354 354 354 347
Multiregion 95 94 94 94 94 92
6 36 36 36 36 36 36
7 12 12 12 12 12 12
8 34 34 34 34 34 34
11 9 9 9 9 9 9
13 18 18 18 18 18 18
14 9 9 9 9 9 9
19 15 15 15 15 15 15
20 18 18 18 18 18 14
27 22 22 22 22 22 22
28 24 24 24 24 24 24
35 14 14 14 14 14 14
41 7 7 7 7 7 7
42 16 16 16 16 16 15
45 7 7 7 7 7 7
54 19 19 19 19 19 19
Wave 2 205 205 205 205 205 203
Multiregion 63 63 63 63 63 63
4 8 8 8 8 8 8
12 4 4 4 4
15 5 5 5 5 5 5
16 9 9 9 9 9 9
17 10 10 10 10 10 10
22 26 26 26 26 26 26
24 13 13 13 13 13 13
25 5 5 5 5 5 5
26 4 4 4 4 4 4
32 0 0 0 0 0 0
34 2 2 2 2 2 2
38 1 1 1 1 1 1
39 24 24 24 24 24 22
40 12 12 12 12 12 12
44 1 1 1 1 1 1
46 0 0 0 0 0 0
49 2 2 2 2 2 2
51 8 8 8 8 8 8
52 8 8 8 8 8 8
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2008

Sprint Nextel and FRAs with

Sprint Nextel ; }
. Number of . Licensee Reach . Physical Retunes
| A
Public Safety Channels 1-120 nitiated Contact Pre-Contract Submitted to | Approved by Reported as

. H i *
Region (PSR) FRAS* with Licensee Agreement* Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 242 241 241 238 238 220
Multiregion 70 70 69 69 69 62
1 13 13 13 13 13 13

9 58 58 58 57 57 49

10 36 36 36 36 36 34

18 14 14 14 14 14 14

23 14 14 14 14 14 13

31 22 21 22 22 22 22

37 5 5 5 5 5 5

47 7 7 7 5 5 5

48 3 3 3 3 3 3
Wave 4 114 114 112 111 111 101
Multiregion 23 23 23 23 23 21
2 4 4 4 4 4 4

3 23 23 22 22 22 22

5 2 2 2 2

10 1 1 1 1 1 1

18 14 14 13 12 12 5

21 1 1 1 1 1 1

23 1 1 1 1 1 0

29 7 7 7 7 7 7

30 5 5 5 5 5 5

33 7 7 7 7 7 7

36 4 4 4 4 4 4

43 5 5 5 5 5 5

50 6 6 6 6 6 6

53 6 6 6 6 6 6

54 4 4 4 4 4 4

55 0 0 0 0 0 0

63 1 1 1 1 1 1
TOTAL 916 914 912 908 908 871

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Thro 09/30/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 09/30/08
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 09/30/08 | Through 09/30/08

Call Signs with
Surrender
Applications
Submitted to FCC

Call signs with
Surrender
Applications
Granted

Wave 1 Subtotal 800 775 775 775 775 750 750 748 754 751 706
6 CA - North 108 107 107 107 107 106 106 96 107 105 101
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 94
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 37 37 39 40 37 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 81 57 57 57 57 49 49 49 49 49 49
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 56 59 51
27 Nevada 63 63 63 63 63 63 63 63 63 63 62
28 NJ, PA, DE 67 67 67 67 67 67 67 65 67 67 63
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 48 34
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 483 458 458 458 458 435 435 452 458 450 440
4 Arkansas 39 39 39 39 39 38 38 38 39 39 38
12 Idaho* 15 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 15 16 16 15
22 Minnesota* 80 70 70 70 70 68 68 68 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 16 16 16 16 11 11 15 16 16 14
26 Nebraska 10 10 10 10 10 9 9 9 10 10 10
32 North Dakota* 12 1 1 1 1 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 24
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 39 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 7
51 TX - Houston 42, 42 42 42 42, 39 39 42! 42, 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 41
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Sprint
Nextel
Initiated
Contact
with
Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Thro 09/30/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 09/30/08
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 09/30/08 | Through 09/30/08

Call Signs with
Surrender
Applications
Submitted to FCC

Call signs with
Surrender
Applications
Granted

Wave 3 Subtotal 573 571 BilIS] 509 508 424 424 471 374 415 341
1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 220 220 219 219 199 199 204 112 158 139
10 Georgia 49 49 49 49 49 41 41 46 46 46 31
18 Louisiana 79 78 76 75 74 52 52 56 53 53 52
23 Mi ippi 22 22 22 22 22 20 20 21 19 21 19
31 North Carolina 67 67 67 67 67 50 50 67 67 64 46
37 South Carolina 37 37 37 37 37 22 22 37 37 36 20
47 Puerto Rico 66 66 20 18 18 18 18 18 18 18 17
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 11
Wave 4 Subtotal 895 279 176 176 176 170 170 170 171 164 154
2 Alaska* 23 6 6 6 6 3 3 0 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 48
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5
21 Michigan* 62 16 1 1 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 21
30 NY - Albany* 93 24 17 17 17 17 17 17 13 13 13
33 Ohio* 107 38 17 17 17 17 17 17 17 17 14
36 Pennsylvania* 12 7 7 7 7 7 7 7 7 7 7
43 Washington* 154 62 20 20 20 18 18 20 20 20 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 8 8
54 MI portion of Chicago* 7 5 4 4 4 4 4 4 4 4 4
55 New York - Buffalo* 174 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2751 2083 1922 1918 1917 1779 1779 1841 1757 1780 1641

Notes:

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of September 30, 2008
(displayed as third quarter percentage/second quarter percentage)

800 MHz Reconfiguration Progress E Wave 1, 15 Regions
851-854 MHz (Channels 1-120) Site-specific Call Signs O Wave 5. o Rogione
Percent of Call Sighs Reported by Sprint Nextel as Cleared by Lichesee, [] wave 4, 12 Regions
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The licensee clearing information is provided by Sprint Nextel. Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Updated Sprint Sprint Nextel Sprint Nextel Through 09/30/08 | Through 09/30/08 Through 09/30/08 Through
Public Call Sign l\!gxtel and Licensee TA Approves Call Signs with Call Signs with Sprint Nextel Incumbent 09_/30/08 _Ca”
SEEWY Population Initiated Reach Pre- Freq.uencyl Reconfiguration Reconfiguration signs with
. PSR Name Contact i ) . Reconfiguration Lo Lo . . Surrender
Region Contract Reconfiguration Agreement Appl|cat|ons Applications Frequencies Frequencies . Applications
(PSR) 09/30/08 . Agreement | Agreement to TA Submitted to FCC Submitted to FCC
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 290 289 234 230 225) 139 136 73 59 74 28|
6 CA - North 88 87 87 87 86 44 44 10 10 9 2
7 Colorado 13 13 13 13 13 12 12 12 12 12 1
8 NY - Metro (CT, NJ, NY, PA) 26 26 26 26 25 25 24 5 3 7 4
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 lllinois 12 12 11 11 11 1 1 1 1 1 0
14 Indiana 34 34 12 12 12 10 8 8 5 6 5
19 ME, NH, VT,MA, RI, CT* 24 24 11 8 8 4 4 4 4 4 3
20 MD; DC; VA - Northern 5 5 4 4 4 1 1 1 1 1 0
27 Nevada 5 5 5 5 5 5 5 1 0 5 0
28 NJ, PA, DE 9 9 8 8 5 3 3 2 2 2 2
35 Oregon 1 1 1 1 1 1 1 1 0 0 0
41 Utah 3 3 3 3 3 3 3 1 1 2 1
42 Virginia 23 23 15 15 15 6 6 6 3 6 1
45 Wisconsin 10 10 10 10 10 3 3 2 0 0 0
54 Chicago 32 32 23 22 22 16 16 14 12 15 5
Wave 2 Subtotal 177 176 125 122 119 58 58 62 46 46 27
4 Arkansas 44 44 7 6 6 5 5 5 5 5 5
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 6 6 12 4 3 2
16 Kansas 6 6 1 1 1 1 1 1 1 1 0
17 Kentucky 13 13 13 12 12 12 12 12 11 11 9
22 Minnesota* 10 10 10 10 10 9 9 10 8 8 5
24 Missouri 11 11 10 10 10 5 5 6 4 4 2
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 3 3 3 2 2 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 2 1 1 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 31 30 24 24 21 6 6 4 4 6 3
40 TX - Dallas 21 21 21 21 21 2 2 2 1 1 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2 2 2 2 2 2 2 0
49 TX - Austin 9 9 9 9 9 5 5 3 2 1 0
51 TX - Houston 5 5 4 4 4 0 0 0 0 0 0
52 TX - Lubbock 1 1 1 1 1 0 0 0 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
09/30/08 Call
signs with
Surrender
Applications
Granted

Through 09/30/08 | Through 09/30/08 Through 09/30/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 09/30/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 203 168 123 114 100 56 56 46 3 40 19
1 Alabama 29 23 11 11 11 8 8 8 8 8 4
9 Florida 60 39 31 24 24 17 17 14 11 11 5
10 Georgia 28 26 19 19 17 11 11 9 8 8 3
18 Louisiana 15 13 9 8 7 1 1 1 0 0 0
23 Mississippi 16 15 14 14 14 8 8 8 6 8 3
31 North Carolina 30 30 18 17 17 7 7 4 2 2 2
37 South Carolina 23 20 19 19 9 4 4 2 2 3 2
47 Puerto Rico 2 2 2 2 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 292 170 117 115 115 90 90 13 11 15 9
2 Alaska* 1 1 1 1 1 1 1 1 1 1 0
3 Arizona* 20 3 2 2 2 2 2 0 0 2 0
5 CA - South* 98 39 21 21 21 1 1 0 0 0 0
21 Michigan* 2 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 3 1 1 0 0 0 0 0 0 0 0
30 NY - Albany* 63 62 62 62 62 61 61 0 0 1 1
33 Ohio* 36 21 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 9 8 7 7 7 5 5 5 5 5 5
43 Washington* 20 11 4 3 3 2 2 3 1 2 1
50 TX - El Paso* 5 2 2 2 2 1 1 1 1 1 0
53 TX - San Antonio* 16 5 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 4 3 3 3 3 3 3 3 3 3 2
55 New York - Buffalo* 15 14 14 14 14 14 14 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 962 803 599 581 559 343 340 194 153 175 83
Notes:

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. Data includes call signs in the international border area. Data may change depending upon border area band plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.

Page 2 of 2



Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of September 30, 2008
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 09/30/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 09/30/08
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 09/30/08
Call Signs with
Surrender
Applications
Submitted to FCC

Through
09/30/08 Call
SLERWVI
Surrender
Applications
Granted

Wave 1 Subtotal 1885 1784 1437 1422 1343 817 798 570 331 306 295
6 CA - North 133 121 105 105 98 29 28 31 26 25 24
7 Colorado 226 223 223 223 223 213 213 221 220 200 196
8 NY - Metro (CT, NJ, NY, PA) 389 384 352 351 331 300 283 49 21 29 28
11 Hawaii 28 24 24 24 13 12 12 13 10 0 0
13 lllinois 137 136 135 134 117 12 12 6 1 1 1
14 Indiana 132 116 16 16 16 11 11 12 8 6 6
19 ME, NH, VT,MA, RI, CT* 126 116 53 53 53 22 22 28 20 17 17
20 MD; DC; VA - Northern 92 82 43 43 43 0 0 0 0 0 0
27 Nevada 41 36 31 31 31 6 6 1 0 1 0
28 NJ, PA, DE 214 188 152 143 135 17 16 21 3 4 3
35 Oregon 38 38 38 37 37 16 16 8 4 3 3
41 Utah 150 146 146 146 146 144 144 145 2 2 2
42 Virginia 46 44 26 26 26 10 10 10 5 6 5
45 Wisconsin 3 3 3 3 3 2 2 2 1 1 1
54 Chicago 130 127 90 87 71 23 23 23 10 11 9

Wave 2 Subtotal 758 644 359 888 318 145 145 161 120 105 104
4 Arkansas 94 76 4 3 3 1 1 1 1 1 1
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 6 6 6 6 6 3 3 4 2 1 1
16 Kansas 277 197 18 18 17 15 15 14 12 13 13
17 Kentucky 16 15 12 10 10 7 7 8 8 7 6
22 Minnesota* 50 50 50 50 50 41 41 50 45 34 34
24 Missouri 19 19 17 16 16 12 12 12 9 11 11
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 30 30 30 30 30 21 21 21 10 9 9
32 North Dakota* 1 1 0 0 0 0 0 0 0 0 0
34 Oklahoma 38 34 19 13 13 3 3 3 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 55 48 32 20 10 10 9 9 9 9
40 TX - Dallas 45 43 42 42 40 9 9 11 9 7 7
44 West Virginia 9 8 8 8 8 5 5 5 0 0 0
46 Wyoming 7 7 7 7 7 6 6 7 5 4 4
49 TX - Austin 67 65 65 65 65 3 3 6 1 0 0
51 TX - Houston 41 36 31 31 31 8 8 10 6 6 6
52 TX - Lubbock 2 2 2 2 2 1 1 0 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
09/30/08 Call
SLERWVI
Surrender
Applications
Granted

Through 09/30/08 | Through 09/30/08 Through 09/30/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 09/30/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 934 720 466 386 253 63 58 42 20 26 26
1 Alabama 34 30 13 13 13 4 4 4 3 4 4
9 Florida 321 194 156 84 78 17 13 9 4 6 6
10 Georgia 82 72 46 46 45 27 26 23 10 13 13
18 Louisiana 62 58 52 50 47 0 0 0 0 0 0
23 Mississippi 22 20 15 15 13 2 2 2 2 2 2
31 North Carolina 240 188 36 30 30 3 3 4 1 1 1
37 South Carolina 163 148 138 138 21 10 10 0 0 0 0
47 Puerto Rico 10 10 10 10 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1551 662 108 104 78 30 29 23 14 14 12
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 99 4 2 2 2 0 0 0 0 0 0
5 CA - South* 370 205 58 58 33 1 1 1 1 1 1
21 Michigan* 287 252 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 5 4 3 3 3 3 3 3 3 3
30 NY - Albany* 187 9 6 6 6 3 2 2 1 1 0
33 Ohio* 141 50 16 16 16 14 14 10 3 3 3
36 Pennsylvania* 235 7 6 5 4 3 3 3 3 3 3
43 Washington* 147 94 4 4 4 3 3 1 0 0 0
50 TX - El Paso* 3 2 2 2 2 1 1 1 1 1 0
53 TX - San Antonio* 27 14 8 6 6 1 1 1 1 1 1
54 MI portion of Chicago* 20 19 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 25 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5128 3810 2370 2245 1992 1055 1030 796 485 451 437
Notes:

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. Data includes call signs in the international border area. Data may change depending upon border area band plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

g. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

h. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
09/30/08 Call
SLERWVI
Surrender
Applications
Granted

Through 09/30/08 | Through 09/30/08 Through 09/30/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 09/30/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 1 Subtotal 0| 0 0 0 0| 0 0 0| 0| 0 0
6 CA - North 0 0 0 0 0 0 0 0 0 0 0
7 Colorado 0 0 0 0 0 0 0 0 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0 0 0 0 0 0 0 0 0
11 Hawaii 0 0 0 0 0 0 0 0 0 0 0
13 lllinois 0 0 0 0 0 0 0 0 0 0 0
14 Indiana 0 0 0 0 0 0 0 0 0 0 0
19 ME, NH, VT,MA, RI, CT* 0 0 0 0 0 0 0 0 0 0 0
20 MD; DC; VA - Northern 0 0 0 0 0 0 0 0 0 0 0
27 Nevada 0 0 0 0 0 0 0 0 0 0 0
28 NJ, PA, DE 0 0 0 0 0 0 0 0 0 0 0
35 Oregon 0 0 0 0 0 0 0 0 0 0 0
41 Utah 0 0 0 0 0 0 0 0 0 0 0
42 Virginia 0 0 0 0 0 0 0 0 0 0 0
45 Wisconsin 0 0 0 0 0 0 0 0 0 0 0
54 Chicago 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 4 4 4 4 4 4
4 Arkansas 0 0 0 0 0 0 0 0 0 0 0
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 0 0 0 0 0 0 0 0 0 0 0
16 Kansas 0 0 0 0 0 0 0 0 0 0 0
17 Kentucky 0 0 0 0 0 0 0 0 0 0 0
22 Minnesota* 0 0 0 0 0 0 0 0 0 0 0
24 Missouri 0 0 0 0 0 0 0 0 0 0 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 0 0 0 0 0 0 0 0 0 0 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 0 0 0 0 0 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 7 7 7 7 7 4 4 4 4 4 4
40 TX - Dallas 0 0 0 0 0 0 0 0 0 0 0
44 West Virginia 0 0 0 0 0 0 0 0 0 0 0
46 Wyoming 0 0 0 0 0 0 0 0 0 0 0
49 TX - Austin 0 0 0 0 0 0 0 0 0 0 0
51 TX - Houston 0 0 0 0 0 0 0 0 0 0 0
52 TX - Lubbock 0 0 0 0 0 0 0 0 0 0 0
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Appendix 2

Status of Reconfiguration for Licensees in the Southeast ESMR Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2008

Sprint
Nextel
Initiated
Contact
with
Licensee

Updated
Call Sign
Population
as of
09/30/08

PSR Name

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 09/30/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 09/30/08
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 09/30/08
Call Signs with
Surrender
Applications
Submitted to FCC

Through
09/30/08 Call
SLERWVI
Surrender
Applications
Granted

Wave 3 Subtotal 240 212 179 177 172 148 148 145 135 134 103
1 Alabama 59 54 36 36 36 26 26 27 27 27 21
9 Florida 32 15 13 12 12 12 12 12 8 6 4
10 Georgia 75 73 67 66 65 59 59 55 51 51 38
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 49 47 47 46 39 39 39 37 39 33
31 North Carolina 7 6 2 2 2 2 2 2 2 2 1
37 South Carolina 12 10 9 9 6 6 6 6 6 5 2
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
2 Alaska* 0 0 0 0 0 0 0 0 0 0 0
3 Arizona* 0 0 0 0 0 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0 0 0 0 0 0
21 Michigan* 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 0 0 0 0 0 0 0 0 0 0 0
33 Ohio* 0 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0 0 0 0 0 0
43 Washington* 0 0 0 0 0 0 0 0 0 0 0
50 TX - El Paso* 0 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 247 219 186 184 179 152 152 149 139 138 107

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel

credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.

Page 2 of 2



Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of September 30, 2008
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2008

Sprint Nextel

Splrr:?tti:tlgstd and Licensee FRAS FRAS Phyzli-\::'zlS Izveltl:]nes
Public Safety Region Number of Contact with Reach Pre- Submitted | Approved Reported as
(PSR) Stage 2 FRAs* . Contract to TA by TA
Licensee* Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 352 348 294 292 287 123
Multiregion 54 53 45 44 43 15
6 34 34 30 30 28 19
7 8 8 8 8 8 6
8 43 43 41 41 41 19

11 3 3 2 3
13 7 6 6 5 5 1
14 20 20 19 19 19 12
19 50 50 44 44 44 19
20 27 26 16 16 16 0
27 4 4 2 2 2 0
28 21 20 15 15 15 4
35 5 5 5 5 5 3
41 9 9 9 9 9 1
42 23 23 15 15 15 3
45 4 4 4 4 4 1
54 40 40 33 32 31 19
Wave 2 230 226 204 198 195 98
Multiregion 26| 24 19 17 17 3
4 8 8 8 7 7 6
12 0 0 0 0 0 0
15 16 16 16 16 16 5
16 20 20 11 11 11 8
17 17 17 17 15 15 13
22 15 15 15 15 15 15
24 13 13 12 12 12 7
25 0 0 0 0 0 0
26 17 17 17 17 17 12
32 0 0 0 0
34 9 9 9 7 7 3
38 0 0 0 0
39 25 23 19 20 18 9
40 32 32 32 32 31 9
a4 1 1 1 1 1
46 2 2 2 2 2
49 17 17 17 17 17 2
51 10 10 7 7 7 3
52 2 2 2 2 2 0
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2008

Sprint Nextel

Splrr:?tti:tlgstd and Licensee FRAS FRAS Phyzli-\::'zlS Izveltl:]nes
Public Safety Region Number of Contact with Reach Pre- Submitted | Approved Reported as
(GSI) Stage 2 FRAs* Licensee* Contract to TA by TA Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)
Wave 3 240 222 173 161 159 27
Multiregion 17 15 14 14 14 3
1 19 18 11 11 11 3
9 62 58 43 38 37 6
10 47 42 32 30 30 7
18 31 28 21 19 19 0
23 14 14 12 12 11 4
31 28 28 22 19 19 1
37 16 13 12 12 12 3
a7 6 6 6 6 6 0
48 0 0 0 0 0 0
Wave 4 49 48 85] 32 32 13
Multiregion 7 7 6 6 6 0
2 1 1 1 1 1 1
3 1 1 1 1 1 0
5 4 4 3 3 3 1
21 1 1 1 1 1 0
29 6 5 4 2 2 2
30 3 3 3 3 3 1
33 9 9 6 6 6 3
36 3 3 1 1 1 1
43 2 2 1 1 1 1
50 2 2 2 2 2 1
53 7 7 5 4 4 1
54 1 1 1 1 1 1
55 0 0 0 0 0 0
62 0 0 0 0 0 0
63 2 2 0 0 0 0
TOTAL 871 844 706 683 673 261

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2008

Licensee ST  Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 |[860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 |860.7125

Anchorage, Municipality of AK |WPRR956 |860.7375

North Slope, Borough of AK |WNDX449 |860.7375

North Slope, Borough of AK |WPZW513 |860.7375

North Slope, Borough of AK |WPZW653 |860.7375

Dothan, City of AL |WPQD755 |858.4875

Houston, County of AL |WPQH284 857.7625, 858.2625

Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR [WPPH830 860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 |860.2625

Jefferson, County of AR |WNVR873 |860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 |860.2125, 860.9375

Flagstaff, City of AZ |WPWKB889 [860.4375

Lake Havasu City, City of AZ |WPXB342 860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 [860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPXD838 |860.9875

City of Palm Springs CA |WNZH770 |860.7125

Contra Costa Community College District CA |[WNMM865 |860.2375

Contra Costa Community College District CA |WNMM866 |860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 |860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 |860.4625

Merced, City of CA |WPPX706 |860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY394 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPNP991 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 ]860.4375

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 860.7125

Sacramento, County of CA |WPDD467 860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 860.4875

Sacramento, County of CA |WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2008

Licensee ST  Call Sign Frequencies

San Bernardino, County of CA |WNNB563 860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |[860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZ337 860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 |860.8125

San Bernardino, County of CA |[WQCW497 |860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 |860.4625

San Francisco, City and County of CA |WNNF327 |860.4375

San Francisco, City and County of CA |WPQA782 |860.4875

San Francisco, City and County of CA |WPQF830 |860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 1860.4625

Ventura, County of CA |WPHY525 |860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNI1J887 860.3125

Aurora, City of CO |WNAU532 |860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 860.2125

Pueblo, City of CO |WQAL936 |860.7125

Cromwell, Town of CT |WNKR770 860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 |860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL [WNLK955 |[860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 |[860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 [860.4875, 860.9875

Indian River, County of FL |WQHR977 |860.9875

Jacksonville, City of FL |WNFP698 |860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRES843 860.9375

Jacksonville, City of FL |WNSC913 860.2375, 860.7375

Jacksonville, City of FL |WPGY728 860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 |860.3125, 860.3375

Palm Beach, County of FL |WPRS827 |860.3125, 860.3375

Reedy Creek Improvement District FL |[WPTU288 |[860.2625

Saint Lucie, County of FL |wWPDV207 |860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL [WPFQ272 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 [860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 |860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 860.9875

Honolulu, City and County of HI  |WPQZ565 |860.4625

Honolulu, City and County of HI |WPRG484 |860.4625
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Appendix 4

Entities Filing Expansion Band Elections, as of September 30, 2008

Licensee ST  Call Sign Frequencies
lowa City, City of IA |[WNXG714 |[860.2625
lowa City, City of IA |[WNXG746 |[860.9875
Story, County of 1A |WPQI296 860.4375
The University of lowa Hospital & Clinics IA |WPKN529 |860.2125
Boise, City of ID |WPII857 860.9375
Emmett Independent School District ID |[WPYY420 |[860.8875
Idaho, State of ID |WPIP622 860.7625
Idaho, State of ID |WPIP626 860.7625
Idaho, State of ID |WPIS652 860.7625
Nampa & Meridian Irrigation District ID |WPUD400 |860.7875
City Colleges of Chicago IL |WNMA681 |860.2375
Decatur, City of IL  |WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL |WNGC398 |860.7375
Effingham, County of IL |WPNY754 |860.4875
lllinois, State of IL |WQCT712 |860.9375
lllinois, State of (Department of Corrections) IL |WPLR422 860.2625
lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375
lllinois, State of (Department of Corrections) IL |WPPD278 |860.9375
Jefferson, County of IL  |WPTX994 860.4375
La Salle County of IL |WPUK993 |860.4875
Lansing, Village of IL  |WNNS478 |860.7375
Marion County ETSB IL |KNNT505 860.9875
Normal, Town of IL  |WPIX239 860.4875
Ogle County Sheriff's Office IL |WQCV211 |860.7125
Peoria County Sheriffs Department IL  |WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL  |KNJUG694 860.2125
Springfield, City of IL |WQAZ465 |860.4875
Tazewell, County of IL |WPNW387 [860.7125
Tazewell, County of IL  |WQCX272 |n/a*
Williamson, County of IL |WPKM918 [860.7625
Floyd, County of IN  |WPNQ948 |860.4875
Indiana University IN  |WPCW647 |860.8875
Steuben, County of IN |WPDU229 860.2125
Tippecanoe, County of IN  |JWNQH693 |860.7375
Garden City, City of KS |WPMI551 860.4375
Kansas City, City of KS |WNWF608 [860.7625, 860.9375
Kansas City, City of KS |WPGP232 [860.3125
Kentucky, Commonwealth of KY |WQCP214 |860.2625
Madison, County of KY |WNVN963 |860.4875, 860.7375
Powderly, City of KY |[WQCD705 [860.4375
Richmond, City of KY |WQDE403 |860.2625
Caddo Parish Communications District No 1 LA |WPMA320 |860.7125
Caddo Parish Communications District No 1 LA |WPSQ740 |860.7125
East Baton Rouge, Parish of LA |KNJU727 860.7125
Iberia, Parish of LA |WPQY650 |860.7625
Lafourche, Parish of LA |WPRX834 |860.9375
Louisiana, State of LA |WNII532 860.2375
Louisiana, State of LA |WNII533 860.2375, 860.7625
Louisiana, State of LA |WNII534 860.7625
Louisiana, State of LA |WNII535 860.4625, 860.9625
Louisiana, State of LA |WNII536 860.4375, 860.9875
Louisiana, State of LA |WNMAG87 |860.2625
Louisiana, State of LA |WPHE601 |860.7625
Louisiana, State of LA |WPHE605 |860.2375
Louisiana, State of LA |WPHE609 |860.9625
Louisiana, State of LA |WPHE617 |860.9875
Louisiana, State of LA |WPHE629 |860.9625
Louisiana, State of LA |WPHE633 |860.4375
Louisiana, State of LA |WPHE641 |860.7625
Louisiana, State of LA |WPHE657 |860.2375, 860.4375
Louisiana, State of LA |WPHE661 |860.4875
Louisiana, State of LA |WPHF287 860.9625

Page 3 0of 9




Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2008

Licensee ST  Call Sign Frequencies

Louisiana, State of LA |WPHG955 |860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 |860.4875

Louisiana, State of LA |WPNS672 860.9875

Louisiana, State of LA |WPPEB47 860.2125

Louisiana, State of LA |WPPEB848 860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 |860.4875

New Orleans Convention Center LA [WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |WNQC758 |860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZ848 |860.7375

Allegany, County of MD |WPRS598 |860.4875

Baltimore, County of MD |WNLM765 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM766 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM767 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM768 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM769 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM770 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM771 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM772 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNQK948 |860.2125, 860.4625, 860.7125, 860.9625

Garrett, County of (Board of Education) MD |WPRU936 |860.7375

Howard, County of MD |WPLU397 860.2375, 860.7375

Howard, County of MD [WPQX905 |860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 |860.7625

Somerset, County of MD |WPWR884 |860.9625

Worcester, County of MD |WPNW557 1860.4625, 860.7125

Forest Hills Public Schools Ml |[WPUA724 |860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Walker, City of Ml |WPVP312 |860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQHG695 |860.4375

Minnesota, State of MN |WPKG265 |815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 |860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 |815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 |860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |WQDF219 |815.9375

Minnesota, State of MN |WQDF220 |860.9375

Minnesota, State of MN |WQDG878 |860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 |860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 |860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 |860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 |860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 |860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 860.9375

Minnesota, State of MN |WPKG360 860.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2008

Licensee ST  Call Sign Frequencies
Minnesota, State of MN |WPYM573 |860.9875
Moorhead, City of MN [WPHY859 |[860.4625
Blue Springs, City of MO |WNDG561 |860.4875
Curators of the University of Missouri MO |WPJI572 860.2125
Saint Joseph, City of MO |WPDC582 |860.4875
State of Missouri, Department of Corrections MO [WPUK277 |860.9375
Bolivar County E911 MS |WPXA863 |860.2375
City of Columbus MS [WPNS534 |[858.2125
De Soto, County of MS |[WPCC361 |860.4875, 860.7625
Jackson-Evers International Airport Authority MS |WQDD668 |857.9875
Meridian, City of MS [WQAP232 |[858.2125
Mississippi, University of MS |WPJQ621 860.7375
Smith, County of MS |[WPKG621 |[858.4375
South Mississippi State Hospital MS |WPQJ606 857.9875
Vicksburg, City of MS |KNNH519 857.7125, 858.2625
Asheville, City of NC [WNXR226 |860.7625, 860.9875
McDowell, County of NC |KNNP950 860.9625
Mecklenburg, County of NC |WNGU623 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC |WQGP564 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC |WNRU500 |860.4625, 860.4875
North Carolina State Highway Patrol NC |WPHM257 |860.7125
North Carolina State Highway Patrol NC |WPHM264 |860.4375
North Carolina State Highway Patrol NC |WPKN591 |860.7375
North Carolina State Highway Patrol NC |WPOX341 |860.4375
North Carolina State Highway Patrol NC |WPOX343 |860.4375
North Carolina State Highway Patrol NC |WPOZ292 |860.7125
North Carolina State Highway Patrol NC |WPPB719 |860.7125
North Carolina State Highway Patrol NC |WPRJ405 860.4375
North Carolina State Highway Patrol NC [WPSM605 [n/a*
North Carolina State Highway Patrol NC |WPYC603 |860.4375
Fargo, City of ND |KNNT448 860.2125
Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |WPPY921 860.9375
Omaha Public Power District NE |WPSZ331 860.3375
Omaha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |[WPKU672 |860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 860.4875
Atlantic City, City of NJ [WPRS952 |[860.7625
Camden, City of NJ |[WNWG655 [860.9875
Camden, City of NJ |[WQAF461 |[860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ [KNJH415 860.2625
New Jersey Department of Correction NJ [KNJH416 860.2625
New Jersey, State of NJ |WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 |860.2125, 860.7125
New Jersey, State of NJ |WNDD576 |860.2125, 860.7125
New Jersey, State of NJ |WNDD577 860.9375
New Jersey, State of NJ |WNDD578 860.9375
New Jersey, State of NJ |WNDD579 860.9375
New Jersey, State of NJ |WNDD580 |860.2125, 860.7125
New Jersey, State of NJ |WNHS409 860.9375
New Jersey, State of NJ |[WNHS410 |[860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |[WNPS351 |860.4625, 860.9625
New Jersey, State of NJ [WNXCB890 |860.4625, 860.9625
New Jersey, State of NJ |[WNXC891 |860.2125, 860.7125
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Licensee ST  Call Sign Frequencies

New Jersey, State of NJ |WNXZ718 860.9625

New Jersey, State of NJ |WNzz317 860.7125

New Jersey, State of NJ |WPSE858 |860.2125, 860.7125

New Jersey, State of NJ |WPUH543 860.9375

New Jersey, State of NJ |WPYQ725 |860.4625, 860.9625

New Jersey, State of NJ |WQBY316 |860.4625, 860.9625

Vineland, City of NJ |WNXZ709 |860.4625, 860.9625

Bernalillo, County of NM [WNZW684 [n/a*

Bernalillo, County of NM |WPUW259 |860.4375, 860.9625

State of Nevada NV |WNzZB252 |860.7375

State of Nevada NV |WPKB391 |860.7375

State of Nevada NV [WPKJ524 860.2125, 860.7125, 860.9625

State of Nevada NV [WPKJ526 860.4625, 860.7375, 860.9625

State of Nevada NV |WPQD805 |860.2125, 860.9875

State of Nevada NV |WPQD806 |860.2125, 860.9875

State of Nevada NV |WPQZ376 |860.2125, 860.4375

State of Nevada NV |WPRY226 |860.2125, 860.9875

State of Nevada NV |WPRY297 |860.2375, 860.7375

State of Nevada NV |WPST690 860.7375

State of Nevada NV |WPTR307 |860.2125

State of Nevada NV |WPZZ385 860.2375

State of Nevada NV |WQAV628 [860.2125

State of Nevada NV |WQAV634 |860.2125

University and Community College System NV |WPWK236 |860.4625

Washoe, County of NV |WPRX312 |860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 860.7625

Albany County Airport Authority NY |WPBD381 |860.7625

Albany, County of NY |WPTC680 |860.7375

Chemung, County of NY |WPDT243 |860.2625

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML524 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML526 |860.7625

City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375

Colonie, Town of NY |WNRN976 |860.2625

Colonie, Town of NY |WPJS475 860.2375

New York City Transit Authority NY |KB23096 815.3875, 815.4125

New York City Transit Authority NY |KNEH690 860.3875, 860.4125

New York City Transit Authority NY |KNEH691 815.3875, 815.4125

New York City Transit Authority NY |WNUB684 |860.3875, 860.4125

New York City Transit Authority NY |WNUB732 |860.3875, 860.4125

Niskayuna, Town of NY |WPKY419 |860.9875

Rockland, County of NY |WPED556 |860.7250

Troy, City of NY |WPPC682 |860.9375

Columbus, City of OH |WNRJ541 |860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH |WNJH360 860.9875

Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375

City of Norman OK |WPPC871 |860.7625, 860.9625

Edmond, City of OK |WPJT968 860.9375

Lincoln, County of OK |WPVM206 |860.7375

Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875

Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125

Oklahoma, State of OK |WQCQ850 |860.9875

Oklahoma, State of OK |WQCQ878 |860.7125

Oklahoma, State of OK |WQFN465 |860.7125

Oklahoma, State of OK |WQFN466 |860.7375

Oklahoma, State of OK |WQFN467 |860.2625

Oklahoma, State of OK |WQFR618 |860.2125

Page 6 of 9




Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2008
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Oklahoma, State of OK |WQFR886 [860.4875
Oklahoma, State of OK |WQFR887 [860.7625
Oklahoma, State of OK |WQFR889 [860.9375
Oklahoma, State of OK |WQFR890 [860.2375
Oklahoma, State of OK |WQFZ462 [860.7125
Oklahoma, State of OK |WQGF211 [860.4375
Shawnee, City of OK |WNWV280 |860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR [WPHE354 ]860.7375, 860.9875
Deschutes, County of OR [WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 |860.2375
Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency |OR |WNSK475 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES432 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES436 |860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |WNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 |860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA |KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJB70 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJB71 860.2625, 860.4375
Chester, County of PA |WPCN956 |860.2375
Chester, County of PA |WPCN957 |860.2375
Chester, County of PA |WPHC513 |860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |WPHC705 |860.4375, 860.4875
Chester, County of PA |WPHC709 |860.4375, 860.4875
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |WPHK779 |860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |WPKX415 |860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE515 |860.4875
Chester, County of PA |WPWI590 860.4875
Chester, County of PA |WPYE456 |860.2375, 860.4875
Chester, County of PA |WPYG324 |860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 |860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 |860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 |860.9875
Lower Allen, Township of PA |WPAP650 |860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 860.7125, 860.9625
School District of Philadelphia PA |WNKV367 |860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 860.9375
Westmoreland, County of PA |WPZU942 860.9375
Whitehall, Borough of PA |WPRF753 |860.7125
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Rhode Island, State of Rl |WNCX326 860.3125

Charleston, County of SC |WNVH447 [860.2375, 860.4875, 860.7375, 860.9375

Charleston, County of SC |WPRR560 860.4625

Clemson, City of SC |WPKU649 [860.7375

Greenville, County of SC |WPDK619 |860.7125

Greenwood, County of SC |WPOX642 |857.7375

South Carolina State Ports Authority SC |WPLU704 860.7125

South Carolina, State of SC |WPWM262 |[860.9875

Spartanburg, County of SC |WPGR361 |860.4625, 860.9375

Spartanburg, County of SC |WPKZ275 860.2125

Spartanburg, County of SC |WPLZ536 860.2375, 860.2625

Athens Utilities Board TN |WQDM490 |857.7375

Bartlett, City of TN [WNVF991 |860.7375

Clarksville, City of TN [WQCL650 |860.2375

Jackson Energy Authority TN |WQBJ748 860.7375

Jackson Energy Authority TN |WQBJ748 860.7375

Jackson, City of TN [WPEU965 |860.2625, 860.7625

Jackson, City of TN |WQBB501 |860.9875

Memphis Shelby County Airport Authority TN |WPUQ392 [860.2625

Memphis, City of TN |[WPAB818 |860.3375, 860.3875

Tennessee, State of TN |WPKH401 |860.9375

Tennessee, State of TN |WPZB947 858.4875

Tennessee, State of TN |WQBY860 857.9875, 860.2375

Anderson County, Texas X |WPYA801 860.2375, 860.9875

Austin, City of TX [WNBZ704 ]860.2625, 860.4375

Austin, City of TX [WPYE613 ]860.2125, 860.2625, 860.4375

Austin, City of TX [WPYU318 |860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 |860.7375, 860.9875

Harris, County of TX |WNBZ674 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WQBM285 ]860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 |860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 |860.3875

Missouri City TX [WNAS493 |860.9625

San Antonio, City of TX |WPBG238 |860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 |860.2125, 860.2625

Travis, County of TX |WPZR511 860.4375

Wichita Falls, City of TX |[WQAW913 |860.4625, 860.9625

League City, City of TX |WNNL329 |860.9875

Murray, City of UT |WPSK554 860.4375

Murray, City of UT |WPWHB838 |860.4375

Murray, City of UT |WPXK838 |860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 |860.2625

Salt Lake, County of UT |WPGJ689 [860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |[WQCE706 |860.7125

Utah, County of UT |WPZV887 860.2125, 860.9375

Arlington, County of VA |KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 860.2625

Virginia Beach, City of VA |WNAU439 [860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 |860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2008

Licensee ST  Call Sign Frequencies

Virginia, Commonwealth of (NVCC) VA |WPRR746 |860.4875

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 860.9625

Clark, County of WA |WPLX749  |860.7625, 860.9375
Clark, County of WA |WQEQ542 |860.9875

King, County of WA |WQBZ725 |860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |WQBD600 [860.2625, 860.7125
East Troy, Town of WI |WNMD420 |860.4375

Oregon Schools Wl |WPMV532 |860.8875

Ozaukee, County of WI |WNWS961 [860.7125, 860.7625
Sheboygan, County of WI |WPTS436 860.2625
Watertown Water, City of WI [|WPFD727 860.2375
Wisconsin, University of Wl |WPJH396 860.7875

Morgan, County of WV |WPSD704 |860.2125

Morgan, County of WV |WPTA421 860.2125

Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2008

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2008

Channels Public Safety
Public Safety PSR Name 1-120 Expansion NPSPAC Band
Region (PSR) Band

SE-ESMR
ESMR Band

Number of Call Signs

Wave 1 Subtotal 800 290 1885 0 2975
6 CA - North 108 88 133 0 330
7 Colorado 27 13 226 0 267
8 NY - Metro (CT, NJ, NY, PA) 96 26 389 0 512
11 Hawaii 55 5 28 0 89
13 lllinois 40 12 137 0 190
14 Indiana 27 34 132 0 194
19 ME, NH, VT ,MA, RI, CT* 81 24 126 0 232
20 MD; DC; VA - Northern 66 5 92 0 164
27 Nevada 63 5 41 0 110
28 NJ, PA, DE 67 9 214 0 201
35 Oregon 48 1 38 0 88
41 Utah 21 3 150 0 175
42 Virginia 52 23 46 0 122
45 Wisconsin 13 10 3 0 27
54 Chicago 36 32 130 0 199

Wave 2 Subtotal 483 177 758 7 1425
4 Arkansas 39 44 94 0 177
12 Idaho* 15 0 0 0 15
15 lowa 16 16 6 0 38
16 Kansas 33 6 277 0 316
17 Kentucky 16 13 16 0 45
22 Minnesota* 80 10 50 0 140
24 Missouri 37 11 19 0 67
25 Montana* 19 0 0 0 19
26 Nebraska 10 4 30 0 44
32 North Dakota* 12 0 1 0 13
34 Oklahoma 25 3 38 0 66
38 South Dakota 1 0 0 0 1
39 Tennessee 43 31 56 7 137
40 TX - Dallas 38 21 45 0 104
44 West Virginia 1 0 13
46 Wyoming 2 0 10
49 TX - Austin 11 9 67 0 87
51 TX - Houston 42 5 41 0 88
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 573 203 934 240 1950

Alabama 9 29 34 59 131

Florida 221 60 321 32 634
10 Georgia 49 28 82 75 234
18 Louisiana 79 15 62 5 161
23 Mississippi 22 16 22 50 110
31 North Carolina 67 30 240 7 344
37 South Carolina 37 23 163 12 235
a7 Puerto Rico 66 2 10 0 78
48 US Virgin Islands 23 0 0 0 23
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2008

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2008

Wave 4 Subtotal 895 292 1551 0 2738
2 Alaska* 23 1 1 0 25
3 Arizona* 74 20 99 0 193
5 CA - South* 138 98 370 0 606
21 Michigan* 62 2 287 0 351
29 New Mexico* 25 3 9 0 37
30 NY - Albany* 93 63 187 0 343
33 Ohio* 107 36 141 0 284
36 Pennsylvania* 12 9 235 0 256
43 Washington* 154 20 147 0 321
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 27 0 59
54 MI portion of Chicago* 7 4 20 0 31
55 New York - Buffalo* 174 15 25 0 214
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0
Total for Waves 1-4 2751 962 5128 247 9088
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of September 30, 2008

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of
September 30, 2008

Public Safety PSR Name Stage 1 Stage 2

Region (PSR) Number of Call Signs

Wave 1 Subtotal 26 2 28
CA - North 0 0 0

7 Colorado 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0
11 Hawaii 0 0 0
13 lllinois 0 0 0
14 Indiana 0 0 0
19 ME, NH, VT ,MA, RI, CT* 26 2 28
20 MD; DC; VA - Northern 0 0 0
27 Nevada 0 0 0
28 NJ, PA, DE 0 0 0
35 Oregon 0 0 0
41 Utah 0 0 0
42 Virginia 0 0 0
45 Wisconsin 0 0 0
54 Chicago 0 0 0
Wave 2 Subtotal 99 4 103
4 Arkansas 0 0 0
12 Idaho* 4 0 4
15 lowa** 1 0 1
16 Kansas 0 0 0
17 Kentucky 0 0 0
22 Minnesota* 35 3 38
24 Missouri 0 0 0
25 Montana* 10 0 10
26 Nebraska 0 0 0
32 North Dakota* 49 1 50
34 Oklahoma 0 0 0
38 South Dakota 0 0 0
39 Tennessee 0 0 0
40 TX - Dallas 0 0 0
44 West Virginia 0 0 0
46 Wyoming 0 0 0
49 TX - Austin 0 0 0
51 TX - Houston 0 0 0
52 TX - Lubbock 0 0 0
Wave 3 Subtotal 0 0 0
Alabama 0 0 0

Florida 0 0 0

10 Georgia 0 0 0
18 Louisiana 0 0 0
23 Mississippi 0 0 0
31 North Carolina 0 0 0
37 South Carolina 0 0 0
47 Puerto Rico 0 0 0
48 US Virgin Islands 0 0 0
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of September 30, 2008

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of
September 30, 2008

Region (PSR)

Number of Call Signs

Wave 4 Subtotal 281 1388 1669
2 Alaska* 32 0 32
Arizona* 0 0 0

5 CA - South* 0 0 0

21 Michigan* 57 312 369

29 New Mexico* 0 0 0

30 NY - Albany* 20 239 259

33 Ohio* 80 196 276

36 Pennsylvania* 4 185 189

43 Washington* 66 246 312

50 TX - El Paso* 0 0 0

53 TX - San Antonio* 0 0 0

54 MI portion of Chicago* 2 21 23

55 New York - Buffalo* 20 189 209

61 Gulf of Mexico 0 0 0

62 Marianas 0 0 0

63 Guam 0 0 0

Total for Waves 1-4 406 1394 1800

** For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15
and PSR 22. The reconfiguration of the frequencies on this call sign in PSR 22
necessitated the reconfiguration of the same frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2008

Frequency Proposal Reports for Waves 1-4, as of September 30, 2008

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC| 1-120 | SE-ESMR | Exp Band | NPSPAC | 1-120 | SE-ESMR | Exp Band | NPSPAC | 1-120 | Exp Band | NPSPAC

FPR Sent 87.1% 98.6% 99.9%| 91.3% 100.0% 99.6% 99.8%| 87.0% 97.6% 90.5%| 100.0%| 31.7% 42.9% 5.9%
Under Prior Contract 12.7% 0.0% 0.0% 6.9% 0.0% 0.0% 0.0% 2.3% 2.0% 0.0% 0.0% 2.3% 0.0% 0.0%
Affected by Border Zone 0.1% 0.0% 0.0% 1.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0%| 64.9% 42.6% 93.9%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 10.6% 0.4% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.1% 1.4% 0.1% 0.8% 0.0% 0.4% 0.0% 0.2% 0.0% 9.5% 0.0% 1.0% 14.5% 0.2%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

* Public Safety Region (PSR) includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not
going to be submitted to the TA for review and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call

signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate
geographic data to determine a PSR. Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR. NPSPAC data includes call signs with fixed
locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed locations in the
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are
counted for each PSR. Call signs are counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
e. STA call signs are excluded from this analysis. The TA does not generally send FPRs for STA call signs unless requested by the licensee for the purposes of
planning funding or contract negotiation.
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Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,

Public Safety
Region (PSR)

PSR Name

Appendix 6

as of September 30, 2008

1-5 Days | 6-10 Days

from
Receipt

Number of Frequency Reconfiguration Agreements (FRAS)

from
Receipt

11-15 Days
from
Receipt

16-20 Days
from
Receipt

21 Days or
More from
Receipt

Wave 1 Subtotal 294 47 13 0 0 354
Multiregion 73 17 4 0 0 94

6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34
11 Hawaii 7 0 2 0 0 9
13 lllinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19
Wave 2 Subtotal 167 35 2 1 0 205
Multiregion 48 14 1 0 0 63

4 Arkansas 5 3 0 0 0 8
12 Idaho* 4 0 0 0 0 4
15 lowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 23 3 0 0 0 26
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 21 3 0 0 0 24
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,
as of September 30, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 216 18 4 0 0 238
Multiregion 63 5 1 0 0 69

1 Alabama 12 1 0 0 0 13
9 Florida 50 5 2 0 0 57
10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 104 6 1 0 0 111
Multiregion 22 0 1 0 0 23

2 Alaska 4 0 0 0 0 4
3 Arizona* 22 0 0 0 0 22
5 CA - South* 2 0 0 0 0 2
10 Georgia 1 0 0 0 0 1
18 Louisiana 9 3 0 0 0 12
21 Michigan* 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico* 7 0 0 0 0 7
30 Eastern Upstate NY* 4 1 0 0 0 5
33 Ohio* 7 0 0 0 0 7
36 Pennsylvania* 4 0 0 0 0 4
43 Washington* 5 0 0 0 0 5
50 TX - El Paso* 6 0 0 0 0 6
53 TX - San Antonio* 4 2 0 0 0 6
54 MI portion of Chicago* 4 0 0 0 0 4
55 New York - Buffalo* 0 0 0 0 0 0
63 Guam* 1 0 0 0 0 0
Totals for Waves 1-4 781 106 20 1 0 908

* Public Safety Region includes international border area. Data may change depending upon border area band plans.
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of September 30, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

igelnl from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 1 Subtotal 244 35 8 0 0 287
Multiregion 30 9 4 0 0 43

6 Northern California 25 3 0 0 0 28
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 36 4 1 0 0 41
11 Hawaii 1 0 1 0 0 2
13 lllinois 5 0 0 0 0 5
14 Indiana 15 4 0 0 0 19
19 New England 37 7 0 0 0 44
20 MD; DC; VA - Northern 13 3 0 0 0 16
27 Nevada 2 0 0 0 0 2
28 Eastern Pennsylvania 14 1 0 0 0 15
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 14 0 1 0 0 15
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 29 2 0 0 0 31
Wave 2 Subtotal 170 21 4 0 0 195
Multiregion 14 3 0 0 0 17

4 Arkansas 7 0 0 0 0 7
12 Idaho* 0 0 0 0 0 0
15 lowa 15 1 0 0 0 16
16 Kansas 10 1 0 0 0 11
17 Kentucky 14 1 0 0 0 15
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 0 0 0 0 12
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 6 1 0 0 0 7
38 South Dakota 0 0 0 0 0 0
39 Tennessee 15 3 0 0 0 18
40 Texas (Central & Northeast) 27 4 0 0 0 31
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 1 2 0 0 7
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of September 30, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 129 30 0 0 0 159
Multiregion 12 2 0 0 0 14

1 Alabama 9 2 0 0 0 11

9 Florida 29 8 0 0 0 37

10 Georgia 27 3 0 0 0 30

18 Louisiana 12 7 0 0 0 19

23 Mississippi 11 0 0 0 0 11

31 North Carolina 16 3 0 0 0 19

37 South Carolina 7 5 0 0 0 12

47 Puerto Rico 6 0 0 0 0 6

48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 30 2 0 0 0 32
Multiregion 6 0 0 0 0 6

2 Alaska 0 1 0 0 0 1

3 Arizona* 1 0 0 0 0 1

5 CA - South* 3 0 0 0 0 3

21 Michigan* 1 0 0 0 0 1

29 New Mexico* 1 1 0 0 0 2

30 Eastern Upstate NY* 3 0 0 0 0 3

33 Ohio* 6 0 0 0 0 6

36 Pennsylvania* 1 0 0 0 0 1

43 Washington* 1 0 0 0 0 1

50 TX - El Paso* 2 0 0 0 0 2

53 TX - San Antonio* 4 0 0 0 0 4

54 MI portion of Chicago* 1 0 0 0 0 1

55 New York - Buffalo* 0 0 0 0 0 0
Totals for Waves 1-4 573 88 12 0 0 673

* Public Safety Region includes international border area. Data may change depending upon border area band plans.
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

1|Cunningham, Barbara 5/3/06

2|Baltimore Gas & Electric Company 1/26/07

3|Thelen Sand & Gravel Inc 7/10/07

4|Commonwealth Repeater Services, Inc. 7/12/06

5|Henderson, Henry 6/26/06

6(Vico Construction Company 4/17/06

7|Cohen, Eliahu 6/11/07

8|Anderson, Glen 5/18/07

9| Smith, Alton 5/18/06
10|Kuypers, John 2/27/06
11(Reilly, Phillip 6/5/07
12|Stoller Construction 2/5/07
13|Wulf, Thomas 7/10/06
14|Chapin, Barbara A. 5/25/06
15|Estate of Rolland Gonsalves 6/30/06
16|Ferma Corp 9/20/06
17|Lodi Unified School District 12/22/05
18|Dick Anderson and Sons, Inc 7/5/06
19| Cupertino Union School District 6/6/06
20|York Cable Televison 10/24/07
21|Billiou Ranch Inc. 2/7/06
22|Murray City Power Department 3/13/08
23|841 Bishop, LLC 7/6/06
24|Marco Polo Rebanding 4/27/06
25|0hio Valley Gas 4/27/06
26|Resorts USA Inc. 6/30/06
27|NBC Telemundo License Company 10/9/06
28|Parrot Ranch Company 2/15/06
29|Hartford Hospital 1/19/07
30|CSI Communications d/b/a Day Wireless Systems 8/9/06
31|Hampden Communication Corp 12/12/06
32|Mountaire Farms 12/5/06
33]lhilani Rebanding 10/20/06
34|Binder Machinery Corporation 4/27/06
35|Adler, Philip 2/1/07
36|Underground Inc 6/21/06
37|Mammoth June Ski Resort, Inc. 7/12/06
38| Firstview Communications 2 1/27/06
39]Levi Strauss & Co 8/30/06
40|Browning Ferris Industries, Inc. 2005 6/12/07
41| Total Networks Communications Inc 8/3/06
42|M S Concrete 7/26/06
43|Brenner, Jerry 2/21/07
44|Cure Brothers 6/28/07
45|F & D Enterprises Inc. 7/17/06
46|Boston Properties limited Partnership 8/24/06
47]A Teichert & Son Contract 8/1/06
48|Ready Mixed Concrete Company 6/26/07
49|Bresnan Communications, LLC 6/9/06
50|Rocky Mountain Motorists Inc. 7/24/06
51[Coast Hotels and Casinos 2/27/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
52|Henry Nelch & Son Co 7128/06
53|Gold Star FS INC 4/18/06
54[Church of Jesus Christ of LDS 8/1/06
55| Fruit Belt Service Co. Inc 8/30/06
56|Casino Queen INC 7/10/06
57|West County Transportation Agency 6/19/06
58|Emery, Connie R 5/10/06
59(Emery, Robert M 6/6/06
60|Steuben County 3 8/15/06
61|Brandenburg, James: Brandenburg, Donald 6/6/06
62|Wireless Connections LLC 10/17/06
63|Brooks, Janis 12/1/06
64|Concord Body Repair LLC 6/11/08
65|Comcast of Connecticut, Inc. 11/27/06
66|San Jose Unified School District 7127106
67|Computer Car Inc. 6/30/08
68|Duncan Gordon L 11/21/06
69|Las Vegas Paving 7/6/06
70|Sobota, Carolyn 6/16/06
71|PK Smith Limousine Co., Inc.2 6/8/06
72|Weleczki, Alan M 12/28/06
73|Rheins, Joy 2 5/23/07
74|RCMH Car Company, Inc. 2 6/14/07
75|Storer, Donald B. 6/21/06
76|Praire Group Inc. 3/15/07
77|Super Shuttle International 2 5/24/06
78|Mathews Ferderick and Chas 12/6/06
79]0'Hare Midway Limousine Svcs, Inc. 6/4/07
80|Irving Materials 7/28/06
81|ISG Indiana Harbor Inc. 5/16/06
82|Perdue Farms Inc. 6/23/06
83|London Towncars Inc 8/8/06
84|Lowery, Nelda 2/15/06
85|New Star Fresh Foods LLC 10/9/06
86|Access Ag, Inc. 5/24/06
87|Blankenbechler, Steve 8/1/06
88|Fowlkes, Edddie 8/31/06
89|MCM Construction # 2 Swap 2/12/08
90| Wireless Market Source 2 1/26/06
91| Transit Mix Concrete Co 1/24/06
92|Boyar, Adam 4/25/06
93|Sunset Scavenger Corp 4/27/06
94|Shuluk, Greg 8/28/06
95|Mc Clatchy Newspaper Inc. 1/19/07
96|Lely, Gerald 7/12/06
97|Jung, Mark 9/11/06
98|Crader, R David 4/17/06
99|Central Bucks School District 4/13/07
100|Peltzer Farm Management, Inc. 3/31/08
101|Patel, Shailesh N #3 ( swap) 6/14/06
102|Wright Jr, Gary L 10/23/06
103|Yamaoka Bros Inc 5/25/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
104|Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
105|Community Repeater Guidance CA 8/1/06
106|Communications Systems Specialist, Inc. 6/9/06
107|Radisson Hotel and Conference Center 7/26/06
108|Gallagher Asphalt # 2 5/23/06
109|Hudson, County of 4/24/08
110|Jeffersonville,City of 8/4/06
111|Black, Daniel 6/1/06
112|County of Ocean New Jersey 3/15/07
113|Steg, Bernard (2) 5/10/06
114|Stock, Marcia 2/15/06
115|Secom Communications 2 7/10/06
116|Whitley County Consolidated Schools 8/16/06
117|High Peak Communications, LLC 4/21/06
118|Central Jersey Irrigation 7/24/06
119|Conley, George 11/2/06
120|Clifford Broman & Sons Trucking Inc 2/16/06
121|Wheatridge, City of 8/15/06
122|Ruffin Gaming LLC 4/23/06
123|Denver Public Schools 9/6/06
124|Hernandez, David A 6/12/07
125|Emergency Radio Services Inc. 2 1/29/07
126|Shearer Communications 8/15/06
127|Craig Antenna Service 2 12/20/07
128|Tilden, Robert 8/9/06
129|Prentiss Properties (rebanding) 7/13/06
130|Espinoza, Raul 4/27/06
131|Adams, Don Jr. 5/17/07
132|Triangle Wireless Inc 7/12/06
133|Oregon, State of 12/22/05
134|Detweiler, Scott R. 5/15/06
135|Donald, C. Alger 8/15/06
136|Aggregate Inc. 1/17/07
137|Easton, Town of 7/28/06
138|Albany, City of 5/3/06
139|Horizon Mobile Communications Inc. 3/29/07
140|RA Comm Inc 1/10/06
141|Mora, Albert 712107
142|Salisbury, Town of 5/9/06
143|Sprague, Town of 2127107
144|Radon - Norcom 3/15/07
145|Laidlaw Transit 5/20/08
146|Lyon, Corey M 8/4/06
147|Jokers, Lloyd L 2/7106
148|Taylor, Eugene J. 4/21/06
149|Methvin, Madeline 9/5/06
150|Clean Water Services 7/21/06
151|Denver Radio Electronics & Technology 7/19/06
152|Sangamon, County of (Courthouse) 8/4/06
153|Caterpillar 2/15/07
154| Townsend Booth 5/23/07
155|RSK World, Inc. Rebanding 7/17/07

Page 3 of 23



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
156|Wecom Inc. 12/6/06
157|Soundview Spectrum, LLC 3/15/07
158|ANAT, LLC Rebanding 7/23/07
159|0Orosz, Joseph Rebanding 6/11/07
160|G & G Communications Inc. Rebanding 11/27/06
161|Excalibur Hotel Casino 8/28/06
162|Mandalay Corp 8/3/06
163|Crane, Bert 10/16/06
164|Morgan, County of (WV) 11/10/06
165|Montgomery, County of 2005 10/24/07
166|Wireless US, LLC 6/10/08
167|Tooele, County Of 5/9/06
168|Herby, Clinton 4/17/06
169|Stamford Fire Department 10/6/06
170|Aluminium Company of America 1 7/28/06
171|Celco SND Comm Inc 717106
172|Lectro Communications Inc. 8/9/06
173|Lockheed Martin Corporation 3/6/07
174|Waste Management Holdings Inc. (2) 9/6/06
175|Mobile Radio of Kokomo Inc. 10/5/06
176|Viking Land Mobile Communications, Inc. (2) 5/9/06
177|Plantings By the Sea 4/25/06
178|Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
179|Globeground North America LLC 11/20/06
180|Hudson General -NY 5/24/07
181|Slater, Stuart R 12/23/05
182|Veach, Dorothy 8/30/06
183]Aeronautical Radio - NJ 10/6/06
184|CNF Tranportation Inc. 12/8/06
185]Connecticut State of , CCSU 1/8/07
186|Salvation Army Harrisburg 7/17/06
187|Technology Associates, LLC 8/29/06
188|Sangamon, County of (Mobile Data) 9/8/06
189|Taylor, Dorothy L 4/27/06
190|Chicago, City of - Streets & Sanitation 6/14/06
191|Myers + Brown # 6 5/27/08
192|Myers, Natalie 5/18/06
193|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
194|Shledon Gwyneth A # 4 (swap) 7/20/06
195|Motient (Deal | - L120) 4/17/07
196| Township of Berkeley 3/10/08
197|PCS Communications 9/19/07
198|State Farm Mutual Automobile Insurance Co (2) 9/26/06
199|State Farm Mutual Automobile Insurance Co (4) 9/27/06
200 Frontier Radio 2/9/07
201|Redland Genstar Inc. 3/25/08
202|Colorado, State of ( L-120) 5/30/07
203|Cook Dupage Transportation 8/21/06
204|New York Communications Company Inc. 6/1/07
205|WP Company LLC 3/2/07
206|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
207 |Harris Communications / A-1-A TA Inc. 4/14/08
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TA Completion Certification Deal
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208|CU Radio Enterprises, Inc. 8/8/06
209|K5 Contruction 1/24/07
210|Mid - State Mobile Radio Inc. 12/8/06
211|Atlantic, County of 10/3/07
212|Triple C Communications 12/6/06
213|Hale, Robert 5/6/08
214|Willard Agri Svc 1/19/07
215|Mirage Resorts Inc. 3/26/07
216|Granite Contruction Company 9/8/06
217|Virginia Commonwealth of DMV 5/27/08
218|Windham, Town of 11/20/06
219|First Student, Inc. 4/19/07
220|K & A Mutual Associates Inc. 1/23/07
221|Dorler Communications Company 11/1/06
222|Chaney Enterprises (2) 3/8/07
223|Upper Merion, Township of 9/8/06
224|XW LLC #2 (swap) 3/21/07
225|Dole Fresh Fruit 1/25/07
226|Sun Cab Inc dba Nellis Cab Company 5/11/07
227|William A. Hazel 2/2/07
228|Metro Electronics 3/16/07
229|JTE Enterprises 2/21/07
230{Insight Communications Midwest LLC 2/26/07
231|United Communications Co 5/27/08
232|Joseph J Albanese Inc 2/15/07
233|The Boeing Company 8/30/06
234|Egg Harbor, Township of 9/7107
235]lllinois, State of 10/12/06
236|Nevada Ready Mix Il 2/27/07
237|Meriden, City of 3/21/07
238|Rhode Island, State of 3/20/07
239|Motorola (2) 4/20/07
240|R. W. Miller & Sons Inc 2/8/07
241|Deere & Company 11/2/06
242|Trenton, City of 4/6/07
243|TKT INC 11/2/06
244|Montgomery Shuttle 4/11/07
245|Desilva Gates Const. 7/2/07
246|Gerawan Farming (Re-band) 3/27/07
247|Ferrari, Julia (Plote) 6/16/06
248|E&J Gallo Winery 8/14/06
249|Mary Ellen Brewer (Lundy) 2/26/07
250|Pennington, Agnes 5/15/07
251|Quicksilver Express Courier 5/19/08
252|Petry, Gay 10/17/06
253|Virginia, Commonwealth of - CNU 5/27/08
254|Glastonbury Police Department 3/15/07
255]0lde City Taxi Coach Association, Inc. 4/30/07
256|Baker Rock Crushing Company 11/27/06
257|Union, County of 10/25/07
258|Frederick County, MD 2/9/07
259|Sonoma County, CA 3/1/07
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Stage 1 Completed FRAs*

TA Completion Certification Deal
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260|David Whiteside 6/26/07
261|KLL Wireless, INC 1/29/07
262|Durham School services - PHI, PA 5/1/07
263|Durham School services - CHI, IL 5/1/07
264|Durham School Services - Decatur, IL 5/23/07
265|Durham Scool Services - North CA 5/1/07
266|Cumberland, County of 6/5/07
267|Academy Express 7/10/07
268|John E Sola Estate 7/25/07
269]|Johnson, County of 1/31/08
270|Frederick County, MD Board of Education 2/8/07
271|VCF Inc. 7124107
272|PG & E (Re-Band) 5/15/07
273|Wille Brother Company 1/25/07
274|Waterbury, City of 10/24/06
275|Nevada Ready Mix 1/15/08
276|DuPage, County of 1/14/08
277|Hawaii, State of 3/16/07
278|Ragan Communications, Inc #3 (swap) 6/22/07
279|Rock County, WI 11/13/06
280|New Haven, City of 1/25/07
281|Peco Energy Company 2/1/08
282|Ray's Radio #2 1/11/08
283|Bethlehem, City of 6/27/07
284/|lllinois Power Company 7/12/07
285|Chesterfield County, VA 5/9/08
286|Coastal SMR/ARC 11/16/07
287|Telebeeper Guam EA Swap 5/14/08

Subtotal FRA count for Wave 1 287

Wave 2
1|Fischer, Craig D 4/21/06
2|Frontier El Dorado Refining 6/1/06
3|TFM Comm Inc. 7/13/06
4|Gateway Wireless Services 3 10/4/06
5|Butler, Edward 7/6/06
6|Curtis Well Servicing 1/10/07
7|Champion Communications Services 3/14/06
8[J Lee Milligan 6/6/06
9|Balis, Gregory K 6/28/06
10|WASTE CONNECTIONS OF TENNESSEE 6/10/08
11{Malavia, Jim 5/9/06
12|Telebeep Inc. 6/1/06
13|BestD & D 5/18/06
14[Nebco Inc. 2/27/06
15{Herby, John 7/27/06
16|Airport Fast Park 7/23/07
17|Grayhill Electronics Inc. 5/25/06
18| Triple D Communications Inc 4/27/06
19|Seba Bros Farms Inc 4/27/06
20|Electronic Specialties, Inc 3/8/06
21|Fred Weber Inc. 7/19/06
22|Gerbus Bros Contruction Co 2/28/07
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23|West Central Communications 2 7/12/06
24|Scott Strouts DBA AMC Taxi 7/5/06
25|Maplewood, City of 1/3/06
26|Boyar, Chris 6/9/06
27|Roadrunner Transportation 6/6/06
28|Douglas E Morris Profit Sharing Trust 6/29/06
29|Corey Seppmann Well Drilling 1/17/07
30(|Davis Jr, Clifton 8/15/06
31]|Allied Services LLC 7/26/06
32|Battles Communications 2 5/15/06
33|Meek,Larry ( Rebanding) 10/23/07
34|Houston 900 Network 6/23/06
35|Smith, Eleanor (2) 5/18/06
36|Mattson Well Company 2/19/07
37|Williamstown, City of 8/7/06
38[Metro Communications LLC 4/27/06
39|Hewlett Packard Company Inc. 5/5/06
40|Minnesota, State of 5/15/06
41|Lyondell Citgo 3/27/06
42|Burkhardt, Phillip 7/17/08
43|Zenk, John 1/10/06
441Johnson, Christian 3/14/06
45|Myers, L E 6/2/06
46|Steier, Tim 4/21/06
47|Ames Construction Inc. 8/15/06
48|Stier Transportation Services Inc. 8/18/06
49|Herby, Martha A 8/16/06
50|Raabe, Richard 11/8/06
51|First Student, Inc. 4/17/06
52| Alperowitz, Francine 7/28/06
53|Radioland Inc. 5/15/06
54|McMahon, Eric 4/17/06
55|Leonardt, Bruno 8/1/06
56|Boulder AG 3/20/07
57|ldaho Supreme Potatoes 2/3/06
58|Wood Communications 2 6/28/06
59|Mid Tennessee third Mobile 5/9/06
60| Aeronautical Radio Inc 10/27/06
61|Raft River Rural Electric Corp 1/5/06
62|Lees Summit Board of Education 12/6/05
63| Alpha Wireless Communications Inc. 3/13/07
64|Kenton County Airport Board 6/19/06
65|Lexington Fayette Urban County Government 6/25/07
66|Epperson, Jimmy A. 5/25/06
67 [Miller, Cleo 8/24/06
68|Melba School District 136 6/6/06
69[North Kansas City, City of ( School District) 7/13/06
70]Airtel Wireless, LLC 8/28/06
71|Ashland Construction Communications 7/6/06
72|Craighead, County of AR 8/16/06
73|Crittenden County, AR 11/1/06
74|Grant County, AR 3/5/07
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TA Completion Certification Deal
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75|Holsum Bakers Inc DBA Caprock Communications 6/9/06
76|Pine Bluff, City of, AR 6/16/06
77|Stinnett Heater Treater Repairs 5/24/06
78|Sebastian, County of, AR 4/13/07
79|Minneapolis, City of 6/19/06
80|Hopkins, Terry 6/26/06
81|Minnesota, State of - Dept. of Corrections 5/18/07
82|Cox Communications - Wichita, KS 5/15/06
83|Wenner Farms 3/14/07
84[21st Century Wireless ( L120 Rebanding ) 8/9/06
85|Comm Center /Phoenix Distributing 4/3/07
86|Bismark, City of 12/27/06
87|Entergy 2/27/08
88|Levake, Martin 2005 5/27/08
89|Molitor Farms Inc 8/9/06
90|W G Block Co 1/17/07
91|Young, Chris: Paschall, Larry A 3/15/07
92|Hopkins, City of 10/31/06
93[Lehman Roberts 9/15/06
94|Main Street Partners 6/7/07
95[Crescent, The 2/26/07
96|Watonwan Farm Service 9/27/06
97|Eastman Chemical Company 12/1/06
98|Hearthstone Enterprises Inc 10/3/06
99|Mustang, City of, OK 12/15/06

100|Intermountain Communications of Southern Idaho Inc. #6 5/2/07
101|Co Op Agriculture Center 8/24/06
102|Bellar Communications Co 8/14/06
103|Hertz Rent A Car 7/2/07
104|Laidlaw (Wave 2 and 4) 10/18/07
105|Minnesota Mobile Telephone 8/24/06
106|Septran, Inc. 12/12/07
107|Michael Howell 10/12/06
108|Schmidtke, Dave 11/1/06
109|Estate of Joseph C Thames 7/21/06
110|Green Isle Countryside Farms 3/28/07
111|Charleston Housing 3/22/07
112|Hillard, Harold 2 10/17/07
113|Covington, City of 5/27/08
114|City of Derby 11/16/07
115|City of Dakota Dunes 8/28/06
116|C & W Comm (Steve Gill) 11/9/06
117|Gem State 2/5/07
118|Mid American Energy Company 4/29/08
119|Snyder, Kenneth C. 2/8/07
120|AVR Inc. 10/6/06
121|Bass Enterprises Construction Company 7/23/07
122|C S Leasing 11/27/06
123|Midwest City 11/2/06
124|Bridgeport Tank Trucks 8/15/07
125|Grays Knob Coal Co 10/17/07
126|Hennepin County 3/15/07
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127|Union Carbide Corp 12/8/06
128|Griffin, Bryan 1/3/07
129|Berry Hill, City of 5/14/07
130|Sater, Gary N. 2/12/07
131|G & D Communications 4/19/07
132|Brush,Peter 2/1/07
133]Aeronautical Radio - MS 11/29/06
134|A Communications LLC 6/12/07
135]John Knox Village 11/10/06
136|Baptist Medical System 10/17/07
137|Dallas Count, TX 11/27/06
138|Northwest Airlines 3/15/07
139|Ford Communications 5/24/07
140]|Anchorage, City of 2/5/07
141|W A Ellis Construction Company 4/9/07
142|Xcel Energy Services Inc 1/18/07
143|Durham School Services - MO 5/1/07
144|County Douglas - KS 1/3/07
145|Bliss, Robert D 10/10/07
146|Raymer, Joe R 5/17/07
147|Leavenworth, County of, KS 6/4/07
148|Quicksilver Express Courier 7/16/08
149|Action Radio & Communications INC 10/23/06
150|CenterPoint Energy Gas Transmission 8/7/08
151|Holes Inc 2/27/07
152|MO ARK Communications Inc. 4/11/07
153|Denton, City of 1/14/08
154|Peacock, John F 8/24/07
155|Electronic Engineering Co. 3 2/26/07
156|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
157|SR Communications Associates 3/6/07
158|Sedgwick, County of, KS 2/19/08
159|Cemstone Products Company 2/7/07
160|Mobil Oil Telcom LTD 3/21/08
161|Aldredge, RW:Kay, AP:Weishuhn G 712107
162|Chevron Phillips Chemical Co LP 5/17/07
163|Callahan Tower Joint Venture 1/5/07
164|Richardson, TX City of 10/30/06
165|Occidental Permiam LTD 2/26/07
166|Kansas, State of 3/10/08
167|Anheuser Busch 5/5/08
168|Challenger Construction INC. 6/11/07
169|Chattanooga SMR Inc 1/3/07
170|Athens Utilities Board, TN 11/17/06
171|SP100 South 5th Street LLC & SP150 South Street 3/5/07
172|JRJ Paving 5/24/07
173|American Red Cross 12/1/06
174]|JP Jenkins, Inc. 3/28/07
175|Ebenhyoh, Daniel 2/26/07
176|Central Communications & Electronics 6/11/07
177|Gladstone, City of 8/24/07
178|Capital Aggregates Inc 10/23/07
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179]Atofina Petrochemicals Inc 4/9/07
Subtotal FRA count for Wave 2 179
Wave 3

1|Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06
2|Curry and Company Plumbing 5/10/06
3|BJIM and Associated Inc 10/17/06
4|Cargill Juice North America, Inc. 1/3/06
5|Ben Hill Griffin 7/11/06
6[North Communications of PR 5/10/06
7|Boulware, Winston 6/20/06
8|Bright House Networks, LLC 7/19/06
9|Highland Wireless Services, L.L.C. 5/23/06
10{Modern Communications of Greenville Mississippi 717106
11|Quadratics Inc. 7/14/06
12|Rodd Electronics Contract 6/29/06
13|Shreveport Communications 7/11/06
14|Fulk, Gray L. 7/26/06
15|Wilemon, Jerry W 5/17/06
16|State Farm Mutual Automobile Insurance Co (3) 9/27/06
17[Columbus City of - Medical Center 712107
18|Gastonia, city of , NC 8/15/06
19|Ashford, City of, AL 8/30/06
20]|Louisburg, Town of, NC 8/15/06
21]Ingram Grove Service Inc 8/9/06
22|Patterson Communications & Electronics 12/11/06
23|Byrd, Alan P 8/5/06
24|Houston County of AL 7/21/06
25|Tri Co Communications 8/10/06
26|Gaston, County of, NC 2/21/07
27|Mears Destination Services 8/15/06
28|AFLAC 9/15/06
29]Oxford, City of, NC 10/6/06
30[|Jack M Berry Inc. 12/13/06
31|Chatco Communications 5/17/07
32|Tallulah, City of, LA 11/29/06
33|White, James 9/8/06
34|Chattaway, Paul S 7/25/07
35|Morganton, City of, NC 8/28/06
36|Gunby Communications Inc. 9/4/07
37|Waters Brothers Contracting 9/15/06
38|Monroe - Southern 2/22/07
39|Buddys Phone Patching Inc. 9/20/06
40|Dothan City Schools 3/27/07
41|Waste Services of Florida 11/17/06
42|Sugar Cane Growers 2/15/07
43|Lykes Brothers Inc 8/1/06
44|C & S Communications INC 8/15/07
45[Micro Technology Southeast 3/5/07
46| Tallapoosa, County Of, AL 12/11/06
47|Supershuttle International 9/6/06
48|Woodard Communications Corporation 11/7/06
49|APM Terminals North America 5/14/07
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50| Electronic Maintenance Company 12/19/06
51|Lakeland, City Of, FL 4/6/07
52| Two Way Communications, Inc. LA 11/2/06
53|Haralson, County Of, GA 12/13/06
54[Rabalais Jr, Ronald J 10/11/06
55[Cameron, Parish Of, LA 3/26/07
56| Wireless Technology Equipment Company Inc 10/27/06
57|Horn Lake, City of, MS 1/18/07
58|Alpharetta, City of, GA 2/15/07
59|Washington, County of, FL 11/27/06
60|Charlotte, City of, NC 11/21/06
61| Vestavia Hills, City Of, AL 12/6/06
62|Neighborly Care Network, Inc. 2/12/07
63|North Sight Communications, INC. 7/12/07
64|Mead Coated Board Inc 6/10/08
65|CellSMR South Inc 10/17/06
66|Sea Coast Communications Inc 5/14/07
67|Everglades Communications Inc 11/20/06
68|Amoco Oil Company 9/13/07
69| Saint Joseph Hospital INC 10/17/06
70]|Anderson, City Of, SC 3/2/07
71|Columbus, City of, GA 1/17/07
72|Gainesville, City of, GA 3/30/07
73|Clyde W Sell - PR 5/19/08
74|Wireless Services of Puerto Rico Inc 3/11/08
75|North Carolina, State of - DOC 2/2/07
76|Re Max Agents Realty Inc 3/5/07
77]|John Herby - VI 4/11/08
78|Carroll, County Of, GA 6/4/07
79|Louisiana Transit Company Inc. 1/30/07
80|Forest Park, City Of, GA 4/19/07
81|Martha Herby - Virgin Islands 3/27/07
82|Richard Raabe - Virgin Islands & PR 4/7/08
83|BCW INC 9/18/07
84|McDonald Construction Corporation 7/31/07
85| City of Wilson 3/20/07
86|Roswell, City of, GA 4/2/07
87|Mac Bee Harvesting Inc 5/5/08
88|Florida, State of - State Attorney 3/21/08
89S C Department Of Mental Health, SC 1/3/07
90|Orange City, Of, FL 8/6/07
91|Orange, County of, FL 10/23/07
92|Huntsville Radio Service 3/27/07
93|Central Florida Regional Transportation Authority 5/15/07
94|Shaw Industries Inc 3/21/07
95| Tampa Electric Company 11/21/06
96| Carroll County Water Authority, GA 10/1/07
97| Tower Communications, Inc 7126/07
98| Vincent, Perry 7/25/07
99| United States Sugar Corporation 2/15/07
100|Palm Springs, Village of, FL 6/19/07
101|Florida Hospital 2/27/07
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102|Rutherford Electric Membership Corp 8/13/07
103|Purser, Mark 2/26/07
104|Palm Beach County Solid Waste Authority 1/31/07
105|Desoto, County of, Fl 3/28/07
106|Decatur, City of, GA 7/10/07
107|Donn Barr - Virigin Islands 2/2/07
108|Action Community Center 11/27/06
109|Sunstate Communications Inc 3/2/07
110]Richland, City of, MS 3/26/07
111|High Tech Communications Services Inc 3/16/07
112|Palm Beach, County of, FL 3/15/07
113|Atlanta, City of, GA 9/18/07
114|Perry, County of 12/27/06
115|Consolidated Freightways Corporation 6/1/07
116|Pineville, Town of, NC 3/12/07
117|Communications Leasing Corp 4/3/07
118|Lantana, Town of, FL 3/5/07
119|Madison, Parish of, LA 11/17/06
120|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
121|Miami Springs, City of, FL 9/14/07
122|Exxon Communications Company 6/23/08
123|Fayette, County of, GA 4/22/08
124|Car Comm / End of Line 12/14/07
125|Wackenhut Corporation 6/10/08
126|Florida, State of - Ranger Drainage District 12/28/06
127|Florida, State of - DOC 8/14/08
128|M. E. Diversified Electronics, Inc 2/23/07
129|Federal Express Corporation 3/13/07
130|State Farm Mutual Automobile Insurance Companies 3/27/07
131|South Sales Communications Inc 8/6/07
132|MERIDIAN, CITY OF, MS 9/2/08
133|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
134|CHATHAM, COUNTY OF, GA 4/23/08
135|GLYNN, COUNTY OF, GA 7/18/07
136|MEDLEY, TOWN OF, FL 10/16/07
137|Whitley's Communications Service 3/1/07
138|Two Way Radio of Carolina 8/13/07
139|SAINT PETERSBURG, CITY OF, FL 3/5/07
140|PINELLAS, COUNTY OF, FL 10/8/07
141|Monsanto Company 4/18/08
142|CONCRETE SUPPLY COMPANY 7/16/07
143|SUMITOMO LIFE REALTY NY INC 8/6/07
144|Targa Midstream Services Limited Partnership 3/24/08
145|GWINNETT, COUNTY OF, GA 1/30/07
146|LAWRENCEVILLE, CITY OF, GA 2127107
147|SNELLVILLE, CITY OF, GA 4/19/07
148|COLLINS, ROLAND 10/3/07
149|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
150|GAINESVILLE, CITY OF, FL 10/16/07
151|Alabama, University of 4/16/07
152|CORAL SPRINGS, CITY OF, FL 8/6/07
153|LAUDERHILL, CITY OF, FL 4/14/08
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154|PALM BEACH, TOWN OF, FL 10/25/07
155|University of West Florida 9/4/07
156|OGLETHORPE POWER CORP 8/24/07
157|ARC TRANSIT INC 12/15/06
158|Mississippi DOT 3/27/07
159|MECKLENBURG, COUNTY OF, NC 8/13/07
160]|VoiceLink Communications, Inc. 9/7/07
161|NORTH CAROLINA, STATE OF 3/23/07
162|BRUNS & MC KENNA 2 INC 7/12/07
163|HARDRIVES OF DELRAY INC 4/6/07
164|DAPHNE, CITY OF, AL 3/11/08
165|MIAMI SHORES, VILLAGE OF, FL 9/12/07
166|COLUMBUS, CITY OF, MS 7/23/07
167|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
168| TERREBONNE, PARISH OF, LA 8/15/07
169|TIFT, COUNTY OF, GA 3/13/08
170|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
171|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
172|LAMAR, COUNTY OF, MS 4/14/08
173|JEFFERSON LEVEE BOARD, LA 4/14/08
174|MOSS POINT, CITY OF, MS 5/27/08
Subtotal FRA count for Wave 3 174
Wave 4

1|Keller, Mike L. 4/27/06
2|Johnson, Harold L #3 3/27/06
3[Hopkins, Terry ( 800 Rebanding ) 6/6/06
4]J.R. Simplot Company 12/23/05
5[Josh Klassen Inc. 6/1/06
6|Rehoboth Mckinley Christian Hospital 12/6/06
7|Texas Communications Inc. 2/5/07
8|Wulf, Barbara J # 2 (swap) 6/2/06
9|Kronenfeld, Mark 7/12/06
10{Kronenfeld, Kurt #2 ( Swap) 7/25/06
11|Pagel Partnership 3/20/07
12|Sims, Vicki 9/15/06
13[Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
14|Rizzo, Alice P. 11/9/06
15[Middlesex, Township of, PA 9/20/06
16|Schatzlein, David A. #2 8/1/06
17|Gerhard, Stephen 5/23/07
18|Bumgarner, Jeffrey W 5/23/07
19|Geter, Kim:Geter, Regina 10/17/07
20|Chingas, Joseph 9/18/06
21|Waste Management Holdings, Inc. 2/9/07
22|Skitronics EA Swap 11/16/07
23|Batelle Memorial Institute Inc, WA 1/2/07
24|Aksala Electronics Inc. 2/21/07
25| Abilene, City of, TX 6/14/07
26| TUCKER, ALAN 8/13/07
27|NEW PENN MOTOR EXPRESS 3/27/07
28|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
29|B&M Enterprises 5/14/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
30|PETRIE, GLENN 5/17/07
31|BLASDELL, JAMES A 3/5/07
32|Brock, Harold:Samuel:Dorothy 5/14/07
33|SAMNADDA, TERRY 5/14/07
34|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
35|ELLIS COMPANY PARTNERSHIP 8/13/07
36|ABRAHAM, KYE A 3/9/07
37|BRAUCHLE, JACK W 2127107
38|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
39|STELLER, JO ANN 4/12/07
40|WELLMON, STEVE 4/30/07
41|SMITH, JOY L 5/25/07
42|HAMILTON, COUNTY OF, OH 8/13/07
43|SPRAGUE, JO A 8/6/07
44|WESTMORELAND, COUNTY OF, PA 7/28/08
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46|P & R Spectrum Resources, Inc. 3/10/08
47|CONWAY SR, ROBERT J 9/23/08
48|GRAND RAPIDS, CITY OF, Ml 8/12/08
49|WYCKOFF FARMS INC 3/21/08
50|BOLTHOUSE FARMS INC 5/20/08
51|New York, State of - State Police/Albany Police 8/13/07
52|HAMILTON, CITY OF, OH 1/9/08
53|ARROW INDUSTRIES CORP 7/10/07
54|Capital Digitronics, Inc. 8/28/07
55|CELLSMR LICENSE HOLDINGS LLC 7/30/08
56|SOMERSET, COUNTY OF, PA 3/10/08
57|GRAND TRAVERSE, COUNTY OF, Ml 11/21/07
58|Kenneth and Eva Held Trust #2 Reband 800 4/30/08
59|Anheuser Busch Wave 4 7/16/08
60|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
61|CINCINNATI LIMOUSINE SERVICE INC 4/30/08
62|Specialty Corporation--Gill 1/11/08
63|Durham School Services 8/1/08
64|PENN HILS, MUNICIPALITY OF, PA 3/25/08
65|OTTAWA, COUNTY OF, MI 12/3/07
66|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
67|MORAINE MATERIALS CO INC 5/30/08
Subtotal FRA count for Wave 4 67
Total Completed FRAs 707

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA's post-
close review rights or external audits.
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of September 30, 2008

Stage 1 FRAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
1|Charter, Tom or Perry DBA - T&P Farms 7/16/2008
2|Anheuser Busch Wave 1 7/16/2008
3|Myers Brothers Inc 10/23/2007
4[La Rue Communications 6/23/2008
5]lllinois Cooperative Assoiciation, INV #4 4/11/2008
6|Manassas, City of 5/27/2008
Subtotal FRA count for Wave 1 6
Wave 2
1|Fayette, County of 9/13/2007
2|ConocoPhillips Communications Inc. 9/29/2008
Subtotal FRA count for Wave 2 2
Wave 3
1|Mountain Park, City of, GA 2/26/07
2|CAPE CORAL, CITY OF, FL 3/11/08
Subtotal FRA count for Wave 3 2
Wave 4
Subtotal FRA count for Wave 4 0
Total FRAs Pending TA Completion Certification Review 10
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2008

Stage 1 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|lllinois Power Company 7/12/2007
2|Boston, City of - Police (MA) 5/12/2008
3|Roanoke, County of (VA) 12/15/2006
4|Chesterfield County, VA 1/15/2008
Subtotal PFA count for Wave 1 4
Wave 2
1|Total Petrochemicals, USA, Inc. 12/1/2006
Subtotal PFA count for Wave 2 1]
Wave 3
1|JONES, COUNTY OF, MS 4/14/2008
2|LAMAR, COUNTY OF, MS 9/28/2007
3|DAPHNE, CITY OF, AL 4/29/2008
A4|ALBERTVILLE, CITY OF, AL 4/21/2008
5[Duke Energy Company - Rebanding 4/22/2008
6|Pasco, County OF, FL 7/7/2008
7|COCONUT CREEK, CITY OF, FL 4/17/2008
8|TIFT, COUNTY OF, GA 5/12/2008
9|BOCA RATON, CITY OF, FL 4/23/2008
10{HOUSTON, COUNTY OF, GA 10/15/2007
11|DeKalb County Police Department, GA 8/29/2008
Subtotal PFA count for Wave 3 11]
Wave 4
1|SOMERSET, COUNTY OF, PA 1/24/2008
2|SLIDELL, CITY OF, LA 1/18/2008
Subtotal PFA count for Wave 4 2
Total Completed PFAs 18

*"Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 1 PFAs that are Pending TA Completion Certification Review as of September 30, 2008

Stage 1 PFAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

[subtotal PFA count for wave 1 | 0
Wave 2

[subtotal PFA count for wave 2 | 0
Wave 3

1|Chevron USA Mississippi 9/29/2008

Subtotal PFA count for Wave 3 1
Wave 4

Subtotal PFA count for Wave 4 0
Total PFAs Pending TA Completion Certification Review 1
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2008

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Milwaukee Area Tech College 9/15/06
2|Poughkeepsie, Town Of, NY 8/6/07
3|Fair Lawn, Boro of, NJ Ph Il 9/17/08
4|Bluffton, City Of, IN PH I 1/17/07
5|Pendleton, Town Of, IN PH Il 1/17/07
6|Bloomington, City OF 3/15/07
7|New Albany, City Of 10/2/06
8|Campbell, City of, CA 8/11/08
9|Lagrange County Communications, IN 9/11/08
10|Emeryville, City of, CA 9/16/08
11|WHITE PLAINS, CITY OF, NY PH II 7/22/08
12|ADAMS, COUNTY OF, PAPH Il 7/10/07
13|PORTER, TOWN OF, IN PH Il 7/16/08
14|WALWORTH, COUNTY OF, WI PH I| 7/2/07
15|ELWOOD, CITY OF, IN PH I 5/17/07
16|WILMINGTON, CITY OF, DE PH Il 3/15/07
17|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/08
18|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/07
19|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH || 2/19/08
20|BRISTOL, CITY OF, CT PH Il 9/12/07
21|MIDDLETOWN, TOWNSHIP OF, NJ PH I 7/22/08
22|WATERFORD, TOWN OF, CT PH Il 5/15/08
23|NEWTON, CITY OF, MA PH II 6/11/08
24|WESTPORT, TOWN OF, CT PH Il 8/4/08
25[NORTON, TOWN OF, MA PH I 9/3/08
26|HOWELL, TOWNSHIP OF, NJ PH Il 7/25/08
27|Monterey, County of (CA) 6/27/08
28|New York, State of PH Il Metro 21 9/3/08
29|Wilbraham, Town of, MA PH Il STA 9/8/08
Subtotal FRA count for Wave 1 29
Wave 2
1|Lexington Fayette Urban County Government 1/3/07
2|Louisville, City of, KY 3/20/07
3|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
4|SHERMAN, CITY OF, TX PH II 8/28/08
5[JONESBORO, CITY OF, AR PH II 7/31/07
6|SCOTTSBLUFF, COUNTY OF, NE PH Il 6/13/08
7|GREENVILLE, CITY OF, TX PH Il 9/9/08
8|KENTUCKY, COMMONWEALTH OF PH Il 8/8/08
9|TONGANOXIE, CITY OF, KS PH Il 7/9/08
10|SEVIER, COUNTY OF, TN PH II 4/11/08
11|MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
12|LINN, COUNTY OF, IAPH II 10/16/07
13|Fremont, City of, NE PH Il 9/16/08
14|CRAWFORD COUNTY OF, KS PH Il 8/5/08
15|LIBERTY, CITY OF, MO PH Il 7/8/08
16|WILLIAMSON, COUNTY OF, TN PH Il 9/22/08
17|SHERBURNE, COUNTY OF, MN PH | 7/9/08
18|KENTON COUNTY AIRPORT BOARD, KY PH Il 6/10/08
19|Saline, County of, NE PH Il 7/21/08
20|KENTUCKY STATE POLICE PH Il 9/16/08
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2008

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
21|BENTON, COUNTY OF, MN PH Il 1/18/08
22|KINGSPORT, CITY OF, TN PH Il 5/27/08
23|Sebastian, County of, AR PH Il 3/11/08
24|MADISONVILLE, CITY OF, KY PH II 712107
25|BLOOMINGTON, CITY OF, MN PH | 9/28/07
26|MOWER, COUNTY OF, MN PH Il 12/10/07
27|CITY UTILITIES OF SPRINGFIELD, MO PH I 7/30/08
28|GARFIELD, COUNTY OF, OK PH II 7/14/08
29|PARKER, COUNTY OF, TX PH II 9/9/08
30|/COUNCIL BLUFFS, CITY OF, IAPH Il 7/16/08
31|Nemaha, County of, NE PH Il 8/20/08
32|CAMPBELL, COUNTY OF, KY PH Il 8/27/08
33|CONWAY, CITY OF, AR PH Il 4/11/08
34|LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
Subtotal FRA count for Wave 2 34
Wave 3
1|AVENTURA, CITY OF, FL PH II 7/10/08
2|HATTIESBURG, CITY OF, MS 7/23/07
3|WASHINGTON, COUNTY OF, MS PH I 1/14/08
4|Crisp County School System, GA 9/4/07
5[ROCK HILL, CITY OF, SC PH Il 7/3/08
6|PICKENS, COUNTY OF, SC PH Il 3/20/08
7|GRANVILLE, COUNTY OF, NC PH Il 3/10/08
Subtotal FRA count for Wave 3 7
Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH Il 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH I 7/25/08
3[COLONIE, TOWN OF, NY PH Il 8/8/08
Subtotal FRA count for Wave 4 3
Total Completed FRAs 73

*"Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA's
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of September 30, 2008

Stage 2 FRAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
1|BLACKSBURG, TOWN OF, VA PH II 8/19/2008
2|MISHAWAKA, CITY OF, IN PH II 9/29/2008
3|GURNEE, VILLAGE OF, IL PH II 9/29/2008
Subtotal FRA count for Wave 1 3
Wave 2
1|BROWN, COUNTY OF, MN PH I 8/11/2008
2|ASHLAND, CITY OF, NE PH II 9/29/2008
3|York, County of, NE PH I 9/29/2008
Subtotal FRA count for Wave 2 3
Wave 3
1|TAMPA, CITY OF, FL PH Il 7/23/2008
Subtotal FRA count for Wave 3 1
Wave 4
Subtotal FRA count for Wave 4 0
Total FRAs Pending TA Completion Certification Review 7

Page 20 of 23



Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2008

Stage 2 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Monterey, County of (CA) 5/11/07
2|Maui, County of, HI PH I 5/21/08
3|Brown, County of WI 4/14/08
4|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH Il 4/29/08
5|DAVIS, CITY OF, CAPH II 8/18/08
6|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
7|EAGLE, COUNTY OF, CO PH II 3/20/08
8|Nashua, City of 4/11/08
9|University of California - Berkeley 6/11/08
10{VACAVILLE, CITY OF, CAPH Il 1/14/08
11|Colorado, State of PH Il 3/10/08
12|University of California - Santa Cruz 9/17/08
13|SALEM, CITY OF, OR PH Il 6/11/08
14[LA CROSSE, CITY OF, WI PH Il 4/29/08
15[PORTSMOUTH, CITY OF, VA PH II 4/11/08
16|EAST CHICAGO, CITY OF, IN PH Il 6/9/08
17|SPRINGFIELD, CITY OF, IL PH Il 4/7/08
18|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
19|ALLEN, COUNTY OF, IN PH Il 3/12/08
20|ROCK, COUNTY OF, WI PH Il 6/11/07
21|SHEBOYGAN, COUNTY OF, WI PH II 3/20/08
22|WAUKESHA, COUNTY OF, WI PH Il 8/19/08
23|HOPEWELL, CITY OF, VAPH Il 7/2/08
24[UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/08
25|Cook, County of, IL PH Il 8/1/08
Subtotal PFA count for Wave 1 25
Wave 2
1|DYERSBURG, CITY OF, TN PH II 7/30/2007
2|RICHARDSON, CITY OF, TX PH Il 5/9/2008
3|COLLIN, COUNTY OF, TX PH || 5/14/2008
4|Sullivan, County of, TN 6/17/2008
5|East Texas Medical Center, TX PH I| 5/14/2008
6|MINNESOTA, STATE OF PH II 5/9/2008
7|PLANO, CITY OF, TX PH Il 5/5/2008
8|LONGVIEW, CITY OF, TX PH Il 5/14/2008
9|BI STATE INFORMATION CENTER, TX PH Il 4/18/2008
10{AUSTIN, CITY OF, TX PH II 5/1/2008
11{LEE, COUNTY OF, TX PH Il 6/23/2008
12[Middle TN State Univ PH Il 3/27/2008
13[LOUISVILLE METRO GOVERNMENT, KY PH Il 6/24/2008
14{JEFFERSON, COUNTY OF, OH PH Il 5/15/2008
15({BELMONT, COUNTY OF, OH PH Il 6/24/2008
16|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH Il 6/17/2008
17[BUCHANAN, COUNTY OF, MO PH | 6/11/2008
18|RAMSEY, COUNTY OF, MN PH Il 3/31/2008
19(Franklin, City of, TN PH Il 7/10/2008
20{CARROLLTON, CITY OF, TXPH Il 3/26/2008
21|BEAUMONT, CITY OF, TX PH Il 6/30/2008
22|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH Il 6/17/2008
23|BOWLING GREEN, CITY OF, KY PH I 6/13/2008
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2008

Stage 2 Completed PFAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
24|OMAHA PUBLIC POWER DISTRICT, NE PH I 8/12/2008
25|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/2008
26|JACKSONVILLE, CITY OF, AR PH Il 6/10/2008
27|Knox County Sheriff TN PH I 4/29/2008
Subtotal PFA count for Wave 2 27
Wave 3
1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2[HINDS, COUNTY OF, MS PH Il 5/19/2008
3|PANAMA CITY, CITY OF, FL 4/21/2008
4|BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008
5|OPELIKA, CITY OF, AL PH II 4/21/2008
6|ALBANY, CITY OF, GA 4/18/2008
7[{JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008
8|SARASOTA, COUNTY OF, FL PH II 4/18/2008
9|CHARLOTTE, COUNTY OF, FL PH || 4/14/2008
10|CONCORD, CITY OF, NC PH Il 4/14/2008
11|STONE MOUNTAIN PARK PH I 6/4/2008
12|LAKELAND, CITY OF, FL PH II 4/4/2008
13|GAINESVILLE, CITY OF, FL PH II 6/11/2008
14|FAYETTE, COUNTY OF, GAPH II 5/5/2008
15|DUKE UNIVERSITY PH I 7/16/2008
16|SULPHUR, CITY OF, LAPH II 7/1/2008
17|MINT HILL, TOWN OF, NC PH II 6/2/2008
18|FORSYTH, COUNTY OF, GAPH II 4/14/2008
19|MOORESVILLE, TOWN OF, NC PH I 7/9/2008
20|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/2008
21|FLORENCE, COUNTY OF, SC PH Il 5/9/2008
22|CLEVELAND, COUNTY OF, NC PH Il 6/30/2008
23|SHELBY, CITY OF, NC PH I 9/3/2008
24|MYRTLE BEACH, CITY OF, SC PH I| 7/25/2008
25|KERNERSVILLE, TOWN OF, NC PH I 7/24/2008
26|IBERVILLE, PARISH OF, LA PH II 4/23/2008
27|TARBORO, TOWN OF, NC PH Il 7/10/2008
Subtotal PFA count for Wave 3 27
Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH Il 3/21/2008
2|CLARK, COUNTY OF, WA PH II 4/29/2008
Subtotal PFA count for Wave 4 2
Total Completed PFAs 81|

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-close
review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of September 30, 2008

Stage 2 PFAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
[Subtotal PFA count for wave 1 | 0
Wave 2
1|STEARNS, COUNTY OF, MN PH I| 8/11/2008
2|North Kansas City Police 5/9/2008
Subtotal PFA count for Wave 2 2
Wave 3
1|LEE, COUNTY OF, FL PH II 9/29/2008
2|MARION, COUNTY OF, FL PH II 5/15/2008
3|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH Il |9/25/2008
Subtotal PFA count for Wave 3 3
Wave 4
Subtotal PFA count for Wave 4 0
Total PFAs Pending TA Completion Certification Review 5
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Appendix 9
800 MHz Transition Administrator, LLC
Fees and Expenses through September 30, 2008

Quarter Ending Quarter Ending Quarter Ending

March 31, 2008 June 30, 2008 September 30, 2008 Year-to-Date
Fees
Public Safety Outreach $1,754,573 $1,546,700 $1,537,139 $4,838,412
Reconfiguration Management $1,221,893 $1,152,763 $1,249,179 $3,623,834
Frequency Management $616,558 $570,893 $566,935 $1,754,385
Financial Management $905,551 $912,902 $818,221 $2,636,674
General Counsel/Regulatory Management $1,658,624 $1,768,191 $1,672,026 $5,098,841
Stakeholder Relationship Management $905,869 $818,902 $1,068,704 $2,793,475
TA Systems Support $455,581 $419,052 $413,379 $1,288,012
Program Management Support $552,671 $484,487 $486,776 $1,523,933
Alternative Dispute Resolution $1,441,066 $1,192,878 $1,002,203 $3,636,147

Fees Subtotal $9,512,385 $8,866,767 $8,814,561 $27,193,714

Expenses $185,390 $136,475 $144,077 $465,943
Total Fees and Expenses $9,697,775 $9,003,242 $8,958,639 $27,659,656

Page 1 of 1





